
 

  

MUNICIPAL INFRASTRUCTURE AND IDP 
HOUSING REHABILITATION PROJECT 

Annual Report Year 2 (October 2011 - September 2012) 

CONTRACT: AID-EDH-I-00-08-00027-00, TASK ORDER: AID-114-TO-

11-00002 

 

 

1 November 2012; 3 November 2012 
 

This document was produced for review by the United States Agency 
for International Development. It was prepared by Tetra Tech for the 
Municipal Infrastructure and IDP Housing Rehabilitation Project, Task 
Order number AID-114-TO-11-00002 under the USAID Architectural 
and Engineering (A&E IQC). 

 



  

The following document was prepared by Tetra Tech (http://www.tetratech.com).  

DISCLAIMER  

This report is made possible by the support of the American People through the United States 

Agency for International Development (USAID). The contents are the sole responsibility of Tetra 

Tech and do not necessarily reflect the views of USAID or the United States Government. 

MUNICIPAL INFRASTRUCTURE 

AND IDP HOUSING 

REHABILITATION PROJECT 

Annual Report Year 2 (October 2011 – September 2012) 

CONTRACT: AID-EDH-I-00-08-00027-00, TASK ORDER: 

AID-114-TO-11-00002 

1 November 2012; 3 November 2012 

 

 

 

 

 

 

 

 

 

 

 



  

  
USAID/ Caucasus Municipal Infrastructure and IDP Housing Rehabilitation Project 

10th Floor 154 Aghmashenebeli Ave. 
Tbilisi, 0102, Georgia 

Tel:  +995-322910401, Fax: +995-322910401 

 

 

 

 
November 3, 2012 

 

 

Mr. Bradley Carr 

Water Irrigation and Infrastructure Advisor 

Office of Economic Growth 

United States Agency for International Development 

11 George Balanchine Street 

Tbilisi, 0131, Georgia 

 

Re: Annual Report Year 2 (October 2011 – September 2012) for the Municipal Infrastructure and 

IDP Housing Rehabilitation Project 

 

Dear Mr. Carr: 

This report is being submitted to you in accordance with the requirements of task order no. AID-

114-TO-11-00002 of contract AID-EDH-I-00-08-00027-00.  It provides Tetra Tech’s Annual Report  

Year 2 (October 2011 - September 2012) for the Municipal Infrastructure and IDP Housing 

Rehabilitation Project. 

We look forward to your review and welcome your comments and suggestions. 

 

Very truly yours, 

 

 
 

 

Jeffrey W. Fredericks, P.E., PhD 

Chief of Party  

Tetra Tech, Inc. 

USAID/ Caucasus – Municipal Infrastructure and IDP Housing Rehabilitation Project (GMIP) 

10th Floor, 154 Aghmashenebeli Ave. 

Tbilisi, 0102, Georgia 

Tel:  +995322910401, Fax: +995322910401 

Email: Jeff.Fredericks@tetratech.com 

 

 

 

CC: USAID (George Kokochashvili); MDF (Kartlos Gviniashvili); Tetra Tech (Firouz Rooyani, 

Dean White, Brian Potvin, Tetra Tech DCC) 



  

Municipal Infrastructure and Irrigation and IDP Housing Rehabilitation Project 

 Annual Report Year 2 (October 2011 - September 2012) 

i 

 

TABLE OF CONTENTS 

ACRONYMS ...............................................................................................................................ii 

1. EXECUTIVE SUMMARY ............................................................................................ 1 

2. PROGRESS OF MAJOR ACTIVITIES/DELIVERABLES .......................................... 5 

3. ACTIVITIES PLANNED FOR NEXT QUARTER .................................................. 36 

4. PROBLEMS AND ISSUES ........................................................................................ 44 

5. PERFORMANCE MONITORING ............................................................................ 54 

6. STAFF LEVEL OF EFFORT ...................................................................................... 57 

7. STATUS OF FINANCES AND EXPENDITURES.................................................. 61 

 



  

Municipal Infrastructure and Irrigation and IDP Housing Rehabilitation Project 

 Annual Report Year 2 (October 2011 - September 2012) 

ii 

 

ACRONYMS 

BEO Bureau Environmental Officer 

BOQ Bill of Quantities 

BSG Black Sea Group LTD 

CM Construction Management 

CO USAID Contracts Office 

COP Chief Of Party 

COR USAID Task Order Cognizant Technical Officer 

DB Design-Build 

DCC Document Control Center 

DCOP Deputy Chief Of Party 

DQC Design Quality Control 

EA Environmental Assessment 

EC MDF Evaluation Committee 

EOI Expression of Interest for Consulting Services 

ESS Environmental Scoping Statement 

IFB Invitation for Bids 

FBO Federal Business Opportunities  

GEL Georgian Lari 

Geo Geo Ltd 

GMIP Municipal Infrastructure and IDP Housing Rehabilitation Project (the project) 

GoG Government of Georgia 

GUWC Georgian United Water Company 

HO Home Office 

IDP Internally Displaced Persons 

IL Implementing Letter 

KAV Kavgiprotransi-Mg Ltd 

LOE Level of Effort 

LTTA Long Term Technical Assistance 

MEO Mission Environmental Officer 

MDF Municipal Development Fund 

MRA Ministry of Refugee Affairs 

MRDI Ministry of Regional Development and Infrastructure 

NEO New Economic Opportunities (USAID Project) 

NGO Non-Government Organization 

PEA Programmatic Environmental Assessment 

PMP Performance Monitoring Plan 

PO Purchase Order 

PPE Personal Protection Equipment 

QA/QC Quality Assurance/Quality Control 

QBS  Quality Based Selection 

RFP Request for Proposal 

SSECP Site-Specific Environmental Compliance Plans 

SSMMP Site Specific Mitigation and Monitoring Plans 

STTA Short Term Technical Assistance 

TBD To Be Determined 



 

iii 
Municipal Infrastructure and Irrigation and IDP Housing Rehabilitation Project 

Annual Report Year 2 (October 2011 – September 2012) 

 

TOR Terms of Reference 

Tt Tetra Tech Inc. 

USAID United States Agency for International Development 

WWT Wastewater Treatment 



 

1 

Municipal Infrastructure and Irrigation and IDP Housing Rehabilitation Project 

Annual Report Year 2 (October 2011 – September 2012) 

 

1. EXECUTIVE SUMMARY 

1.1 Authorization 

Under the United States Agency for International Development (USAID)/ Caucasus – Municipal 

Infrastructure and IDP Housing Rehabilitation Project (GMIP) Contract No. AID-EDH-I-00-08-

00027-00 Order No: AID-114-TO-I1-00002, Tetra Tech EM Inc. (Tt) is responsible for 

providing support  to monitor current processes and practices, identify and mitigate areas of 

risk, and carry out oversight and quality control efforts to ensure that selected municipal and 

internally displaced persons (IDP) infrastructure projects are implemented effectively and in 

accordance with U.S. and Georgian standards and regulations. 

The period of performance for the contract is May 23, 2011– November 22, 2013. 

1.2 Purpose of Report 

The purpose of this report is to summarize progress of the major activities during Year 2 

(October 2011- September 2012). It combines the activities of all four quarters and provides an 

assessment towards achieving the annual objectives set forth in the annual work plans, including 

information for the USAID performance indicators. 

1.3 Components 

The project includes three major components and two subcomponents: 

1. Component 1: Municipal Infrastructure 

2. Component 2: Rehabilitation Of Irrigation Infrastructure 

3. Component 3: IDP Durable Housing 

a. Subcomponent 1: Provide Water And Sanitation Upgrades for IDP Cottage Housing For 

IDPs from the August 2008 Conflict 

b. Subcomponent 2: Provide Durable Housing Solutions for IDPs from 1990s Conflict 

1.4 Summary 

The purpose of the GMIP Tt task order is to provide technical assistance and support to the 

USAID Mission in Georgia in its efforts to monitor current processes and practices, identify and 

mitigate areas of risk, and carry out oversight and quality control to ensure that selected 

municipal and IDP infrastructure projects are implemented effectively and in accordance with 

certain U.S. and Georgian standards and regulations.  The Tbilisi-based Tt team provides 

oversight and monitoring of planning, design, and technical matters, while also contributing to 

capacity building, mentoring, and collaboration/coordination with appropriate stakeholders.  The 

municipal and IDP infrastructure projects include:  

 Projects for road rehabilitation, flood protection, and water supply 

 Agricultural irrigation projects focused on rehabilitation of the primary and secondary 

canals on certain systems 
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 Water and sanitation upgrades for cottage housing for IDPs for potable water systems 

and to improve liquid and solid waste disposal in their settlements 

 Durable Housing Solutions for IDPs rehabilitation of approximately 2,600 family dwelling 

units 

 

As of 30 September 2012, GMIP has completed 16 months of the 30 month contract (53%) and 

expended USD 2,683,517 or 54% of the total USD 4.77 million budget. 

 

Municipal Development Fund (MDF) has disbursed a total of USD 2,515,915 or 4.80% of the 

total MDF budget of $52,399,097; USD 1,894,274 for Implementing Letter (IL) 1 and USD 

621,641 for IL 2. 

 

During this reporting period, Tt concentrated on: 

 Assisting MDF and USAID in finalizing project selection. Site visits were completed to all 

the municipal infrastructure projects (8), the irrigation projects (2), the cottage 

settlements (14) and the 93 buildings and 36 hospitals proposed by Ministry of Refugee 

Affairs (MRA) for IDP housing rehabilitation.  

 Finalizing project selection for the Municipal Infrastructure subprojects; evaluation 

and selection of contractors, mobilization of Tt oversight and MDF construction 

management teams, and start of work for the two roads Design-Build (DB) contracts 

for 6 road sub-projects; approval & issue of Request for Proposal (RFP) and opening of 

bid documents for design of Dusheti Flood Protection subproject; and finalizing and 

issuing of a DB bid document for Gori Water Supply subproject.  

 Completing and finalizing the procurement documents for the design-build Irrigation 

contract; evaluation and selection of contractor, mobilization of Tt oversight and MDF 

construction management teams, and start of work for the DB Irrigation contract; 

oversight, review, and monitoring of design and construction works for the DB 

Irrigation contract (Works are 8% complete. Safety issues have developed because of 

the discovery of land mines that may affect the progress of the work).  

 Finalizing the works to be carried out for water supply upgrades and conducting a study 

on alternatives for determining the recommended sanitary improvements for the 

cottage settlements;  and preparation of bid documents for Improvement of Potable 

Water Supply in 9 IDP Cottage Settlements (Gori, Kareli, Kaspi and Mtskheta 

Municipalities). 

 Evaluation and selection of a contractor, mobilization of Tt oversight and MDF 

construction management teams, and start of work for the DB contract for the 10 

unoccupied IDP buildings; oversight, review, and monitoring of design and construction 

works for the DB contract for the rehabilitation of 10 unoccupied IDP buildings 

(apartment 351units); MDF and the contractor training on preparation of a mock-up 

apartment; compliance on USAID Policy on standards for providing rehabilitated 

buildings with Accessibility for the Disabled for USAID-Financed Construction; review 

of source of construction materials; and organization of focus group meetings with IDPs 

to discuss building floor plan layout options (Works are 5% complete). 

 Identifying and confirming additional hospitals and confirming the status of the hospitals 

(8) and occupied buildings (26) for rehabilitation as IDP housing. Review of the final 
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list of unoccupied 8 Hospitals (973 apartment units) and 28 occupied collective center 

buildings (813 apartment units) for rehabilitation as IDP durable housing approved by 

MRA; approval & issue of the RFP and evaluation of bid documents for two separate 

contracts for design of unoccupied hospitals (8) and occupied buildings (28) for 

rehabilitation as IDP durable housing. 

 Conducting a “Concept Study” on options for construction of new IDP housing and 

assisting in the site selection for construction of new IDP housing in Kutaisi. 

 USAID approval of Environmental Actions for the Environmental Assessments (EA) 

for roads & irrigation; and finalizing the Programmatic Environmental Assessment (PEA) 

for IDP Durable Housing. Submittal and approval of environmental clearances that 

included addendum to the Roads EA for Gorijvari Road and Pushkin Street; scoping 

statement for Flood/River Bank Protection; the Initial Environmental Examination (IEE) 

Negative Determination with conditions for Gori internal water supply; scoping 

statement for Oni water supply and the PEA for IDP Durable Housing to account for 

hospitals and water supply and drainage for the cottage settlements. 

 Conducting the Gap analysis on GMIP’s capacity to carry out construction/project 

management & supervision 

 Preparation of a Quality Assurance/Quality Control (QA/QC) Plan and a Health and 

Safety Plan. 

 Start-up of the Document Control Center (DCC). 

 Review and approval of all MDF financial advances and liquidation of these advances  

 

Tt staff have daily communications and attend regular twice-weekly meetings with USAID and 

MDF.  Monthly meetings are held with all contractors. Regular visits are made to all 

construction sites. Tt staff regularly accompanied the USAID Task Order Cognizant Technical 

Officer (COR) and Engineering Specialists on their field visits. 

 

There were several Special Events during the year including a two day training course on 

procurement integrity, the inauguration by the U.S. Ambassador of the Tiriponi-Saltvisi Irrigation 

Systems in December 2011, several Construction Management Support Workshops, and several 

Environment and Health and Safety Training courses. Tt staff accompanied the USAID COR and 

MRA Deputy Minister on a three day field visit to investigate possible locations for new building 

construction for IDP durable housing in April 2012; the USAID Mission Director on a visit to 

Oni Roads Project;  Bureau Environmental Officer (BEO) and Mission Environmental Officer 

(MEO) on a site visit to Cottage Settlements and Gorijvari road subproject in May 2012; USAID 

COR and European Union (EU) Project Manager on a visit to several Cottage Settlements in 

June 2012; the MRA Minister on a visit  to Imereti in June 2012; and the U.S. Embassy Refugee 

Coordinator during his field trip to Kutaisi in September 2012.   In addition, the Deputy Chief of 

Party (DCOP) attended the New Economic Opportunities (NEO) sponsored “Local 

Government Capacity Building Training on Housing Owners Association Issues” workshop held 

in Chakvi. Tt staff also attended the “Environmental Compliance and Sustainability Procedures 

for USAID A/CORs and Implementers” held in Tbilisi. 

 

Tt hired several additional local long term staff including; an irrigation engineer, a regional 

engineer for Kutaisi, regional construction over-site engineer for Kutaisi and a Document 
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Control Manager. Tt hired two additional short term local staff including a roads engineer and a 

replacement financial management specialist.  Brian Potvin replaced Thomas Chicca as Tt Home 

Office (HO) Task Order Manager.  

 

A regional office was opened in Kutaisi. 

 

Deliverables for the Reporting Period included:   

 Weekly reports 

 Regional Office reports 

 Site Visit Reports 

 Trip assignment reports 

 Design Review reports 

 Formal review of over 30 bid and contractual documents 

 Bid evaluation reports 

 Contractor Due Diligence reports 

 Workshop and training reports 

 Various Site Specific Environmental Compliance Plans and scoping statements 

 Component 1 Roads with addendum 

 Initial Environmental Examination Amendment for Gori Internal Water Supply 

 Component 2 Irrigation EA 

 Component 3 PEA for Durable Housing with revision for water supply & drainage for 

cottage settlements 

 Annual Work Plan (FY 2011/12) 

 Annual Work Plan (FY 2012/13) for GMIP 

 Annual Report for Year 1 (May - Sep 2011) 

 Quarterly Report Year 2: 1st Quarter (October - December 2011) 

 Quarterly Report Year 2: 2nd Quarter (January - March 2012) 

 Quarterly Report Year 2: 3rd Quarter (April – June, 2012) 

 Performance Monitoring Plan 

 Concept Study – A Proposed USAID Funded New IDP Housing Subproject 

 Gap Analysis in GMIP Construction Management Practices 

 Health and Safety Plan 

 Construction Management Guidelines and QA/QC Plan 
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2. PROGRESS OF MAJOR ACTIVITIES/DELIVERABLES  

2.1 Component 1 Municipal Infrastructure 

2.1.1 Project Selection 

Component 1 focuses on rehabilitating infrastructure projects in municipalities impacted 

by the 2008 conflict with Russia. Consistent with the Congressional Notification of 1207 

approximately $9.4 million is allocated on activities directly related to infrastructure 

rehabilitation. In agreement with the Ministry of Regional Development and 

Infrastructure (MRDI) five municipalities were pre-selected for assistance: 1) Dusheti; 2) 

Mtskheta; 3) Gori; 4) Kareli; and 5) Oni. The rehabilitated infrastructure should impact 

at least 60% of the municipal population and contribute to economic growth in these 

locations.  
 

Municipalities were advised that USAID would make funding available for rehabilitation 

activities subject to the following considerations: 

 Evidence of civic participation in selection and monitoring of projects through 

transparent and inclusive practices; 

 Reasonable expectation that rehabilitated infrastructure will impact significant 

portion (directly and indirectly) of the municipal population; 

 Reasonable expectation that rehabilitated infrastructure will contribute to 

economic growth or greater efficiencies; 

 Commitment by appropriate government institutions (national and municipal) to 

maintain rehabilitated infrastructure, including budget allocations and existence 

of qualified personnel and required equipment; and  

 Potential to leverage or be leveraged by other USAID/Georgia funded activities, 

or those of other donors. 

 

Upon notification by MDF, targeted municipalities were invited to identify and propose 

to MDF no more than three infrastructure rehabilitation activities that satisfy the 

USAID/Georgia criteria listed above.  

 

Each of the five municipalities held public meetings in September/October 2010. Final 

project nominations closely equaling the dollar value set aside to each municipality were 

forwarded to the MDF for final consideration. At the request of MDF, the municipalities 

submitted follow-up letters in November 2011 restating and prioritizing their lists for 
infrastructure rehabilitation. Several projects were added to the list and several were 

dropped. 
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The final feasibility study reports on eight municipal infrastructure projects prepared by 

Kavgiprotransi-Mg Ltd (KAV) were approved in January 2012. The feasibility studies 

considered: 

 Engineering, architectural, and other technical needs; 

 Potential environmental impact(s) and mitigation(s); 

 Anticipated social and economic impact to municipal populations; 

 Expected contribution to regional economic development; and 

 Reasonableness of estimated cost. 

 

The reports covered the following projects: 
# Location Project Name Feasibility 

Cost 

Estimate 

(USD) 

1 Dusheti Installation of River Dushetiskhevi  bank protection and 

restoration-rehabilitation of bridges over the river 

1,522,956 

2 Gori Rehabilitation of internal water supply and installation of 

water meters in apartment buildings in Gori 

872,378 

3 Kareli Rehabilitation of Sogholasheni-Dvani motor road 2,353,433 

4 Mtskheta Mtskheta Roads (10.4 km) / Rehabilitation of roads for 

development of infrastructure in Mtskheta Municipality 

2,311,314 

5 Oni Oni Roads (2.6 km) / Installation of asphalt paving in 

Town Oni internal roads 

940,920 

6 Dusheti Rehabilitation of Town Dusheti streets and storm drains 1,040,542 

7 Gori Railway Settlement Water Supply, Sewerage and Storm 

Water Systems  

2,497,466 

8 Gori Rehabilitation of Gori Streets 2,918,886 

  Total 14,457,895 

 
The MDF Supervisory Board met on 28 December 2011 and 10 May 2012 to review the 

proposed sub-projects. Because the budget available under the USAID program for Municipal 

Infrastructure projects is USD 9,501,500 a number of the projects were dropped from the 

project list. The final list of the Municipal Infrastructure projects selected for implementation is 

shown below.  

 
# Location Subproject Name Original 

Feasibility 

Cost 

Estimate 

(USD) 

Updated  

Cost for 

Approved 

Projects Oct 

12 (USD) 

Status 

1 Dusheti Installation of River Dushetiskhevi  

bank protection and restoration-

rehabilitation of bridges over the 

river (1.5 km river reach; 2 box 

culvert bridges) 

1,522,956 - Dropped; 

budget 

limitations 

2 Dusheti Rehabilitation of town of Dusheti 

streets and storm drains (7 

streets) 

1,040,542 678,387 Approved 
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# Location Subproject Name Original 

Feasibility 

Cost 

Estimate 

(USD) 

Updated  

Cost for 

Approved 

Projects Oct 

12 (USD) 

Status 

3 Kareli Rehabilitation of Sogholasheni-

Dvani motor road (12 km) 

2,353,433 3,113,326 Approved 

4 Mtskheta Mtskheta Roads (11 streets) 

Rehabilitation of roads for 

development of infrastructure in 

Mtskheta Municipality 

2,311,314 1,166,096 Approved 

5 Oni Oni Roads (2.4 km, 5 streets) 

Installation of asphalt paving in 

Town Oni internal roads 

940,920 1,018,182 Approved 

6 Oni Rehabilitation of water supply head 

works in town of Oni 

- 516,179 Approved 

7 Gori Rehabilitation of internal water 

supply and wastewater networks  

and installation of water meters in 

apartment buildings in Gori (122 

buildings; 3765 apartments) 

872,378     1,064,685 

 

Approved 

8 Gori Rehabilitation of Pushkin St. (0.92 

km) 

485,000 562,494 Approved 

9 Gori Rehabilitation of road to Gorijvari 

Saint George Church in Gori (1.45 

km) 

647,306 1,550,188 Approved 

10 Gori  Rehabilitation of pavements and 

sidewalks of the streets in May  

26th, Moscow streets and Railway 

Settlement in Gori 

2,918,886 - Dropped; 

underground 

utilities need 

replacement 

11 Gori Railway Settlement Water Supply, 

Sewerage and Storm Water 

Systems  

2,497,466 - Dropped 

B/C<1 

12 Gori Riverbank protection of 26 May 

river bank in Gori (750 m) 

253,969 - Dropped; to 

be 

implemented 

by 

Municipality 

  Total  15,844,170  9,669,536  

 

Assistance was provided to USAID in preparation and compilation of letters on operation and 

maintenance (O&M) capability of the five municipalities and Georgian United Water Company 

(GUWC) for a certification memo in accordance with the Section 611(e) of the Foreign 

Assistance Act of 1961 to ensure that the host country can effectively maintain and utilize the 

project. USAID approved the Section 611(e) for the proposed municipal projects on 11 May 

2012. 

 

A cost-benefit analysis was carried out for Gorijvari by a local consultant. The results showed a 

benefit to cost (B/C) ratio slightly over one. 
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All subprojects were reviewed by Tt. Tt staff conducted site visits to the municipalities to 

confirm status of underground utilities along the roads proposed for rehabilitation.  

2.1.2 Procurement 

The procurement phase is on-going. It began on 15 September 2011.  

  

The status of the various Municipal Infrastructure procurements is presented below. 

 
# Description Type Status 

 Component 1 (Municipal Infrastructure)   

1 Rehabilitation of Access Road of Village Gorijvari, Internal 

Roads in Towns of Gori, Mtskheta, Dusheti, and Municipal 

Road Sagolasheni – Dvani. ICB No: USAID/CW/ICB/03-2012 

Design-Build Contract Signed 

on 17 Aug 12 / 

on-going 

2 Rehabilitation of Internal Roads in Town Oni  

IFB No. USAID/W/ICB/03-L2/1-2012 

Design-Build Contract Signed 

on 17 Aug 12 / 

on-going 

3 Rehabilitation works for Install water metering of 122 

Housing and regulation valves in Town Gori, "Kombinati 

Residence" ICB No: USAID/CW/ICB/04-2012 

Design-Build IFB issued 17 Sep 

12; Bids due: 22 

Oct 12 

4 Improvement of Headworks of town Oni Water Supplying 

System ICB No: USAID/CW/ICB/06-2012 

Construction Under 

preparation 

5 Preparation of the Detailed Engineering Design, Bidding 

Documentation Package and Provision of Design Inspection 

Services for Rehabilitation Works for Dusheti Gorge Flood 

Protection in Dusheti Town RFP No.:  USAID/C/QBS/03 

Consulting 

Services 

(Design / 

Design 

Inspection) 

RFP issued on 31 

Aug 12; 

Procurement 

Cancelled (Oct 

12) 

 

 

1. Rehabilitation of Access Road of Village Gorijvari, Internal Roads in Towns of Gori, 

Mtskheta, Dusheti, Oni, and Municipal Road Sagolasheni – Dvani. ICB No: 

USAID/CW/ICB/03-2012 

DB bid documents were approved by USAID on 8 June.  There were three separate lots. Lot 1 

included Mtskheta Roads/ Dusheti streets; Lot 2 included Oni internal roads; and Lot 3 included 

Gorijvari Road, Pushkin St., and Sogholasheni-Dvani motor road. The invitation for bids (IFB) 

was announced on 8 June and posted on Federal Business Opportunities (FBO). The pre-bid 

meeting was held at MDF on 25 June. Six firms attended. Four firms requested bid documents. 

The bid opening date was 9 July.  There were two bidders, one for Lots 1 & 3 (Black Sea Group) 

and one for Lot 2 (Arnabi 21 Ltd & Megzeve). Black Sea Group LTD (BSG) was the Lowest 

Evaluated Responsive Qualified Bidder for Lots 1 & 3. Tt prepared a due diligence memo, finding 

BSG fully qualified technically and administratively to implement the project. The contract with 

BSG for Lots 1 & 3 after clearance by USAID was signed on 24 August. The original contract 

cost was USD 6,291,679.  The expected completion date is January 21, 2013.  

 

The bid for Lot 2 was disqualified because the bidder failed to provide a bid letter; the bid 

security was from an insurance company not from a bank; and the security deposit was for only 

one of two firms.  
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2. Rehabilitation of Internal Roads in Town Oni IFB No. USAID/W/ICB/03-L2/1-2012 

Based on mutual agreement between USAID and MDF, it was agreed that MDF should re-

announce the road works for Oni as a separate tender. The invitation for bids was announced 

on 13 July and posted on FBO. The pre-bid meeting was held at MDF on 23 July. 

Representatives of only 1 firm attended; however two companies requested bid documents. The 

bid opening date was 3 August. There were two bidders. Arnabi 21 Ltd was determined to be 

the Lowest Evaluated Responsive Qualified Bidder. Tt prepared a due diligence memo finding 

Arnabi 21 Ltd qualified technically and administratively to implement the project.  The contract 

with Arnabi 21 Ltd after clearance by USAID was signed on 11 September. The original contract 

cost was USD 894,671. The expected completion date is February 8, 2013. 

 

3. Rehabilitation Works for Installation of Water metering and regulation valves of 122 

Housing in Town Gori, "Kombinati Residence". ICB No: USAID/CW/ICB/04-2012 

The work is to be carried out as a DB contract. The bidding documents were reviewed and 

submitted to USAID for approval on July 6.  USAID approved the bid documents on September 

13. IFB was announced on FBO and MDF webpages on September 17. Bid opening is scheduled 

for October 22. 

 

4. Improvement of Headworks of town Oni Water Supplying System ICB No: 

USAID/CW/ ICB/ 06-2012 

The designs were prepared by GUWC under Government of Georgia (GoG) financing.  The 

works are to be carried out as a construction contract. Draft bidding documents are under 

preparation.  

 

5. Preparation of the Detailed Engineering Design, Bidding Documentation Package and 

Provision of Design Inspection Services for Rehabilitation Works for Dusheti Gorge 

Flood Protection in Dusheti Town. USAID/C/QBS/03 

Draft Terms of Reference (TOR) and Scope of Services prepared by MDF were reviewed by Tt. 

The Expression of Interest for Consulting Services (EOI) was approved by USAID. It was 

advertised on May 29 on MDF webpages. The initial deadline for submission of EOI was June 11. 

Re-announcement was published on June 22 on FBO and MDF webpages with a deadline for 

submission of EOI on July 05. Overall six firms expressed their interest. The MDF short-listed 

three firms which possessed relevant qualifications. The RFP and Short-list were cleared by 

USAID on July 19 and July 22 respectively. The RFP was issued to the short-listed firms on July 

26. The initial proposal submission deadline was August 23. The proposals submission deadline 

was shifted to August 29. Only one proposal was submitted by Designing Consulting Company 

BT Ltd (Georgia). MDF issued the technical evaluation report on September 24. Designing 

Consulting Company BT Ltd was found technically responsive. The financial proposal was 

opened on October 8. Because of program budget limitations USAID agreed that funding the 

design without funding construction was not justified. The procurement was canceled on 

October 9. 
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2.1.3 Design 

A number of designs for several of the proposed projects were funded and prepared through 

the municipalities and other GOG organizations such as GUWC. Tt was required to review and 

comment on each of the designs. 

 

GUWC prepared detailed designs of the “Rehabilitation of Internal Water Supply and 

Installation of Water Meters in Apartment Buildings” in Gori.  The original designs were 

provided by GUWC on June 1. Because of question on flow rates and pressures in the external 

water supply system serving the project area, in order to allow a proper review of the design 

and to move forward with the subproject, MDF agreed to issue the tender as a DB contract. 

 

Designs were prepared for “Rehabilitation of Road to Gorijvari Saint George Church” and in 

Gori by GEO LTD under contract to the Gori municipality. These were reviewed by Tt HO and 

returned to MDF for clarification and revision on June 1. Even after review by State Expertise 

questions remained. The subproject was included in the roads DB contract. 

 

Designs were prepared in May 2012 for “Rehabilitation of Puskin Street, Gori” by GEO LTD 

under contract to the Gori municipality. The subproject was included in the Roads DB contract. 

 

The design for rehabilitation of water supply head works in town of Oni was prepared by 

GUWC.  The original delivery date proposed by GUWC was 25 June. Actual completion date 

was 30 August. Tt staff visited Oni and met with GUWC numerous times to review and discuss 

the subproject.   

2.1.4 Environmental 

In September 2011 USAID BEO confirmed that EA must be prepared for all municipal projects. 

To carry out the work Tetra Tech mobilized expatriate (Expat) STTA, Jim Gallup and Karen 

Menczer, supported by Mamuka Gvilava, local STTA.  

Site-Specific Environmental Compliance Plans (SSECP) for Oni Street Rehabilitation were 

drafted and submitted to USAID on October 3. Environmental Scoping Statement (ESS) for 

Municipal Roads was drafted and submitted on November 23.  The EA for Municipal Road 

Rehabilitation was submitted in January 2012. The EA prepared by Tt for Municipal Road 

Rehabilitation was approved by USAID BEO in March 2012. An Addendum for Gorijvari Road 

and Pushkin Street in Gori Municipality was submitted to USAID on 17 June. It was approved by 

BEO on August 22. 

SSECP for Dushetiskhevi Flood Protection Site were drafted and submitted to USAID on 

October 3, 2011. A single ESS for the Rehabilitation of Dusheti Flood and Gori 26 May River 

Bank Protection projects was drafted and submitted on March 31, 2012. BEO comments were 

received on 20 June. These were addressed and returned to USAID on 25 June. The EA was to 

include a hydrologic study. It was expected that the study would be carried out by the 

consultant preparing the detailed engineering designs. However with the decision by USAID to 

cancel the sub-project no further work will be carried out on the EA. 
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At the request of USAID, Tt prepared an IEE Negative Determination with conditions for Gori 

Internal Water Supply Improvements Project in Kombinati Settlement. This was submitted to 

USAID on 25 June. It was approved by BEO on July 25. 

2.1.5 Design/Construction management 

Six road sub-projects are currently being implemented under two DB contracts. Merab 

Chivadze was assigned as the MDF Project Manager, Akaki Shubitidze was assigned as the Tt 

Roads Contract Manager, Vasil Apkhazava as the Tth QA/QC Engineer and Mamuka 

Shaorshadze as Tt Environmental, Health & Safety (EHS) Specialist on these contracts. 

  

1. Rehabilitation of Access Road of Village Gorijvari, Internal Roads in Towns of Gori, 

Mtskheta, Dusheti, and Municipal Road Sagolasheni – Dvani. (ICB No: 

USAID/CW/ICB/03-2012) with Black Sea Group LTD.  

The contract is a five month contract that began in August 2012 and is expected to be 

completed in January 2012. Initial training for MDF Construction Management (CM) staff for 

QA/QC Guidelines and establishment of the DCC occurred in August. In addition, an advanced 

payment was made to the contractor in August. A  Pre-Work Conference was held with BSG 

on August 24.  As of September 21 BSG had started mobilization and preparatory works at all 

locations. Environmental and Health & Safety training was held in Gori on September 23.  

 

Gorijvari Road 

Construction permit was issued based on 50% design on September 4. Because of design, 

environmental and construction issues MDF requested to stop all work on Gorijvari pending 

approval of revised designs and Site Specific Environmental Monitoring Plan (SSEMP) on 

September 21.  Progress as of 30 September 2012:  

 Excavation is completed 90%  

 Installation of concrete drainage channels 5% 

 Stockpiling of sand-gravel material 60% 

 Installing of water drainage pipe 30% 

 
Mtskheta (32 streets) 

No construction permit has been issued pending submittal of designs and SSEMP.  During 

September designs (50%) were received on 26 streets; two streets were approved. Progress 

(6/32 streets) as of 30 September 2012:  
 Site clearance 100% 

 Leveling layer with sand-gravel 70% 

 Arranging of the base crushed rock (0-40) 40% 

 

Pushkin Sreet  

Reviewed and approved Pushkin Street 50% designs on September 14.  SSEMP was approved on 

October 1. Ninety five percent designs were approved on October 10. Construction permit 

was issued on October 11. Progress as of 30 September 2012: 

 Milling of existing asphalt 100% 

 Removal of existing curbstones 100% 
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 Installation of new curbstones 5% 

 Installation of drainage pipe D=400 and wells 5% 

 
Dusheti (8 streets) 

No construction permit has been issued pending submittal of designs and SSEMP. Designs (50%) 

received in September returned for revision. Progress (2/8 streets) as of 30 September 2012: 

 Site clearance 100% 

 Leveling layer with sand-gravel 70% 

 Arranging of the base crushed rock (0-40) 40% 

 
Sagolasheni-Dvani 

No construction permit has been issued pending submittal of designs and SSEMP. Progress as of 

30 September 2012: 

 Milling of existing asphalt 

 

2. Rehabilitation of Internal Roads in Town Oni IFB No. USAID/W/ICB/03-L2/1-2012 

The contract with Arnabi 21 Ltd is a five month contract that began in September 2012 and is 

expected to be completed in February 2013. The contractor did not request advanced payment. 

The Pre-Work Conference was held on September 7 in Oni.  Environmental, Health & Safety 

trainings was held on September 12.  Arnabi 21 Ltd started mobilization and preparatory works 

in two/five streets. MDF requested all work be stopped on September 20 pending approval of 

designs and SSEMP.  Revised designs and SSEMP was approved the 1st week in October. 

Permission for construction was given on October 10, 2012. Progress (two/five streets) as of 

September 2012: 

 Milling of existing asphalt 100% 

 Removal of settled soil from carriageway 100%  

 Leveling layer with mixed base 100% 

 Liquid bitumen casting 100% 

 Laying of Lower layer of asphalt 100%  

2.2 Component 2: Rehabilitation of Irrigation Infrastructure 

2.2.1 Project Selection 

The proposed works for irrigation rehabilitation under GMIP was approved by the MDF 

Supervisory Board on 28 December 2011. The works included complete rehabilitation of Saltvisi 

Irrigation System main and distributary canals (46.6 km) serving 9,722 ha; and rehabilitation of 

Tiriponi Irrigation System main canal and secondary canals (72 km) including the Karbi head 

which works up to the first crossing of occupied territory serving 8,500 ha. The critical/ 

significant facilities on Tiriponi main canal, after first crossing with occupied territories, may be 

added to originally suggested rehabilitation works if funding is available.   

 

Tt staff conducted numerous site visits to the two project areas to review feasibility study 

results prepared by KAV.  As a result of the site visits; review of Hydrosphere Report, 2009 

(Project For Rehabilitation of Tiriponi and Saltvisi Irrigation Systems); OSCE Report prepared by 
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Flag International LTC, December 2008 (ERP Irrigation Assessment Report) and discussions 

with Mtkvari M the KAV/MDF project costs were accepted.   A site visit report was prepared 

with comments and recommendations and submitted to USAID in December 2011.  The final 

feasibility study reports on the two irrigation projects Saltvisi and Tiriponi Systems prepared by 

KAV were approved in January 2012.  

 

As part of the technical assistance (TA) effort, Tt investigated the capabilities of local design 

firms to carry out the irrigation design work. It was concluded that there is good local capacity 

to do the work. 

 

Assistance was provided to USAID and MDF in preparation and compilation of a letter on O&M 

capability of Ministry of Agriculture. This letter is required to support a USAID certification 

memo in accordance with the Section 611(e) of the Foreign Assistance Act of 1961 to ensure 

the host country can effectively maintain and utilize the project. USAID approved the Section 

611(e) for the Irrigation subproject on 11 May. 

2.2.2 Procurement 

USAID and MDF agreed that a DB contract would be used for the rehabilitation of the irrigation 

works.   

Because of MDF’s limited experience with DB contracts, they requested assistance from Tt. The 

bid documents were cleared by USAID on February 2. The bid was announced on February 6. 

Pre-bid-meeting and site visits were held March 1-2. Seven firms participated in the site visits. 

Based on questions received from the pre-bid meeting a clarification letter was sent to all 

interested bidders on March 16.  

1. Rehabilitation Works for Tiriponi and Saltvisi Irrigation Systems ICB No: 

USAID/W/ICB/02-2012 

The bid opening date was March 26, 2012. Two firms submitted proposals: OJSC Akkord 

Industry Construction Investment Corporation and Mshenebeli-80 Ltd. The low bid was 

submitted by Mshenebeli 80 Ltd for a total cost of Georgian Lari (GEL) 13,774,634.15 or USD 

8,348,263. Tt reviewed and prepared a memo on the bid proposals.  MDF Evaluation 

Committee (EC) met to review the proposal on 24 April. A follow-up meeting was held on 1 

May.   Mshenebeli 80 Ltd was the lowest Evaluated Responsive Qualified Bidder.  The MDF 

evaluation report was sent to USAID on 3 May. Draft contract documents were sent to USAID 

on 17 May.  Notification to Award of the irrigation contract was approved by USAID on 23 

May. Final contract was approved by USAID 28 May.  Contract was signed on 31 May.  Signed 

contract was approved by USAID on 4 June. Because of project budget limits, the final price of 

the contract was set at USD 8,100,000. The 17 month contract is scheduled for completion on 

1 November 2013.  

2.2.3 Environmental 

In September BEO confirmed that EA must be prepared for the irrigation projects. To carry out 

the work Tt mobilized Expat STTA, Jim Gallup and Karen Menczer, supported by Mamuka 

Gvilava, local STTA. 



 

14 

Municipal Infrastructure and Irrigation and IDP Housing Rehabilitation Project 

Annual Report Year 2 (October 2011 – September 2012) 

 

At the request of USAID an Environmental Scoping Stakeholder Meeting for the Irrigation 

Rehabilitation component was held on November 18, 2011 at Multifunctional IDP Community 

Center of the Verkhvebi Settlement, Gori.   

The ESS for Irrigation Rehabilitation Activities was drafted and submitted on November 15, 

2011. It was approved by BEO on January 3, 2012. 

The EA for Irrigation Rehabilitation Activities was submitted on December 28, 2011 and 

approved by BEO on March 15, 2012.  

2.2.4 Design/Construction Management 

The 17 month contract is with Mshenebeli 80 Ltd. Designs are being carried out by the 

Saktskalproekti Joint Stock Company (JSC) under a sub-contract. MDF mobilized their Design 

and Construction Management team that included two MDF staff and four staff from Ministry of 

Agriculture (MOA) Irrigation Company in May 2012.  Zviad Parkadze was assigned as the MDF 

Project Manager. Otar Magalashvili was assigned as the Tt Irrigation Contract Manager, Vasil 

Apkhazava as the Tt QA/QC Engineer and Mamuka Shaorshadze as Tt EHS Specialist.  Several 

work sessions on QA/QC for Site Supervisors were conducted including a formal workshop on 

Construction Supervision held at the Radisson Blu Iveria on 19 April, a pre-work session 

meeting on 1 June and again on 6 June. Construction management forms were prepared with 

assistance from Tt. Tt established its document control center for the contract on 1 June. 

USAID approved procurement of equipment for site-supervisors. Tt purchased equipment for 

MOA supervisors under the Tt budget (USD 2,500). MDF also purchased equipment for MDF 

supervisors using GMIP funds (USD 1,500). 

 

Advanced payment was made to the contractor on 6 June. USAID, Tt, MDF, Mshenebeli 80 Ltd 

and CM official pre-work meeting was held on 13 June at the Radisson Blu Iveria. Pre-design 

meeting was held on 15 June at MDF. Mobilization plan, initial QC Plan, and preliminary schedule 

were submitted in June. Final Program and Schedule, Revised Mobilization Plan, Safety Plan 

together with Environmental Compliance, Final Quality Control Plan, 1st Monthly report, and 

initial sub-project submittal (25% design) for Phase 1 were submitted in July. The E,H&S training 

course was held on July 24. The 50% designs and Bill of Quantities (BOQ) for five sub-projects 

(8% of contract cost) were approved and construction permit for five sub-projects was issued in 

August. Phase II Designs/BOQs/Environmental Monitoring Plan (EMP) were submitted on 

September 25. 

 

Canal closure was postponed until October 2012. Unexploded mines were found in the Saltvisi 

Main canal project area. Work was stopped on Saltvisi Main Canal due to safety issues on 

October 1. Progress as of 30 September 2012: 

 Tiriponi. Karbi Headwork. Contractor has conducted works on overflow section, 

on the left and right sides of the dam and on service building.  

 Saltvisi. Bank protection of connecting canal from Saltvisi Headwork. Works 

for retaining wall except for initial section (40 m) completed. Arrangement of the base 

for gabions at the final section of the wall is finished. Seepage from the Saltvisi gravity 

canal is an obstacle for completing construction works.  
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 Saltvisi. Connecting canal from Main canal to G-2 and construction road 

from Dm0+00 to Dm 8+92. Contractor is concreting the bed and slopes of the 

canal. Contractor has already started works on bulkhead and formwork at Dm 40+51.8. 

During excavation, 15 mines were uncovered. 

 Tiriponi. Cleaning canals from the bushes. In order to conduct topographic 

surveys, contractor has started cutting of the bushes along the following distributary 

canals: G-1-1, G-1-2, G-2, G-3, G-3-1, G-3-1-6, Tiriponi main canal form Dm 164 to Dm 

193. 

2.3 Component 3: IDP Durable Housing Subcomponent 1: Provide Water and 

Sanitation Upgrades for IDP Cottage Housing 

2.3.1 Project Selection 

Under the IDP durable housing component for cottage settlements USAID is committed to 

provide both water and sanitary upgrades to the cottage settlements where feasible and needed. 

The total USAID budget available for this component is USD 8,603,449.  The current proposal 

assumes that USAID will fund external water supply improvements for nine communities, 

external drainage for seven communities, local cottage drainage for 10 communities, internal 

water supply hook-ups for 10 communities, shower and toilet systems for nine communities, 

and waste water treatments systems and collection systems for 10 communities.  The final 

selection of the works to be carried out for the cottage settlements is still on going.   

 
# Location House 

Holds  

Persons Water 

Supply 

Drainage 

(external) 

Drainage 

(per 

cottage) 

WWTF Inside 

water 

connection 

Sewage 

system 

(network) 

Shower 

& toilet  

New bore 

holes 

1 Akhalsopeli 100 350 Yes Yes Yes Yes Yes Yes Yes Repair of 

existing 

water 

collector 

well 

2 Mokhishi 58 220 Yes   Yes Yes Yes Yes Yes   

3 Skra 86 312 Yes Yes Yes Yes Yes Yes Yes   

4 Karaleti 480 1,644 Yes Yes Yes No   Yes(repair)     

5 Berbuki 134 460 Yes   Yes Yes Yes Yes Yes   

6 Shavshevbi 177 586 Yes   Yes Yes Yes Yes Yes Yes 

7 Khurvaleti 139 460 Yes Yes Yes Yes Yes Yes Yes   

8 Teliani 54 164   Yes Yes Yes Yes Yes Yes   

9  Metekhi 35 128 Yes   Yes Yes Yes       

10 Tsilkani 400 1,093 Yes Yes   Yes Yes Yes Yes   

11 Frezeti 300 721   Yes Yes Yes Yes Yes Yes   

    1,963 6,138 9 7 10 10 10 10 9 2  

 

The final GEO Ltd deliverables that included the feasibility report and scoping statement on 11of 

the cottage communities was reviewed and approved by Tt in January 2012. 
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Tt staff conducted site visits to each of the 14 cottage settlement communities to evaluate the 

feasibility report results prepared by GEO Ltd. The evaluation included an inventory of the 

availability of drinking and irrigation water, garbage disposal and sewerage systems.  

At the request of USAID, Tt investigated different types of wastewater treatment options for 

the settlements. The study estimated initial costs, O&M costs, and area requirements for septic 

systems with infiltration field, aerated lagoons, and a package activated sludge system. A local 

firm, Geo Engineering, was contracted by Tt to conduct field investigations on ground water 

levels and infiltration rates. Hydrogeological and infiltration tests were conducted at nine of the 

cottage communities where sanitary upgrades are being proposed. The results confirmed that 

three of the cottage communities have water tables < 1 m and could not be used for a standard 

septic tank/infiltration system. The results also confirmed that water tables and infiltration rates 

at the remaining six cottages were appropriate for installing a standard septic tank/infiltration 

system fields. Cadastral review of ownership for the infiltration fields for the wastewater 

treatment (WWT) sites based on information from National Agency of Public Registry was 

completed in January. Tt also submitted (March 6) cadastral map/site location maps for the 

proposed infiltration systems to MDF to request allocation of land for construction of the 

infiltration fields. 

 

Because of limited O&M funds it was decided to restrict the wastewater treatment options to 

on-site treatment using a standard septic tank/infiltration system. Because of high water tables 

(depth to water table <1 m) two of the cottage communities were excluded.  Tt prepared and 

submitted to MDF designs and BOQs for the septic tanks and infiltration fields. Response letters 

received from MDF in May 2012 from municipalities were negative on providing land for 

infiltration fields. To resolve this Tt carried out an “Alternatives Study” to determine the most 

appropriate sanitation/wastewater treatment technology to be used for the cottage settlements. 

Tt staff visited four Biotal package plant sites (activated sludge technology): Tsinamdzghvriantkari 

Village (100m3 /day), Didi Lilo (40m3/day), and two sites near Gori (10 & 20 m3/day). Water 

quality tests of the treatment plants were conducted by Scientific Research Firm GAMMA.  

Results indicated that Biotal performed as designed. Jim Gallup, Expat Water Supply/Waste 

Water Engineer, conducted a STTA assignment in June to work on the study. Alternatives 

considered included: 

 Septic Tank and Infiltration Drain Field Treatment 

 Oxidation Pond Wastewater Treatment 

 Aerated Lagoon Treatment 

 Latrines 

 Activated Sludge Treatment 

 

At the request of USAID Tt reviewed options for layout of toilet/shower facilities and solar 

water heaters.  It was recommended that solar heaters be supplied.  Tt evaluated but did not 

recommend the use of rain harvesting using runoff from the cottage rooftops for use in the 

garden plots surrounding the cottages. The limited rainfall during the irrigation season does not 

make this an economically viable substitute for using the domestic water supply. 

 

USAID agreed to use GMIP funds to provide external water supply and drainage improvements 

based on designs prepared under a World Bank/European Union funded contract with 

HOLINGER International Consultants (Switzerland).  Tt reviewed the Holinger Water Supply 
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design procedures. Water quality tests (nine settlements/16 tests) were conducted. One 

settlement, Shavshevbi, was found to have high nitrate concentrations (NH3>105 mg/l) in their 

water supply source. MDF is exploring possible alternative mitigation measures and/or water 

sources for Shavshevbi. It was agreed with MDF (10 May) that the water supply component will 

be bid as a construction contract. 

 

Tt also continued to investigate options for providing drainage.  Although it was agreed that the 

surface drainage channels would not be lined, USAID was concerned about culverts at entrance 

to cottage driveways. Recommendations with options were sent to MDF (June 12). 

 

Tt staff (James Hayden, Givi Varduashvili, Teimuraz Levanishvili) also assessed the mold issue 

prevalent in many of the cottages. A short note was prepared and sent to USAID (25 June) with 

a number of low cost recommendations including procedures for cleaning of mold, providing 

vents, improved plastering methods, and improved drainage. 

2.3.2 Procurement 

Separate contracts will be implemented for construction for the water supply works and a 

design-bid-build for the drainage, household water supply hookups, and the sanitary upgrades. 

Total costs are estimated at USD 8,067,836. 

Subproject Name Updated  Cost 1 

for Approved 

Projects: Oct 

2012 (USD) 

Status 

Cottage Settlements   

Improvement of potable water 

supply 9 villages of IDPs 703,828 

Construction, Under 

Procurement IFB announced 

Improvement of Drainage (6 

communities), internal water supply 

hook-ups (10 communities), Sanitary 

Upgrades in 9 villages of IDPs  

6,658,291 

Design-Bid-Build 

Procurement documents for 

consulting services for design 

under preparation 

Total 7,362,119  
Note: 1 Includes design, construction supervision, construction costs 

1. Construction Contract for Rehabilitation of Water Supply Systems for 9 IDP Cottage 

Settlements (Gori, Kareli, Kaspi and Mtskheta Districts) ICB No: USAID/CW/ICB/05-

2012 

The designs prepared by HOLINGER International Consultants (Switzerland) are being used for 

the construction procurement.  The bid documents were prepared by MDF and reviewed by Tt. 

Parts1 Bidding Procedures and Part 3 Conditions of Contract and Contract Forms of the bid 

documents were submitted to USAID for review on September 30, 2012. 

 

2. Preparation of the Detailed Engineering Design and Bidding Documentation Package 

and Provision of Design Inspection Services for Improvement of Drainage (6 

communities), internal water supply hook-ups (10 communities), Sanitary Upgrades 

in 9 villages of IDPs  (Gori, Kareli, Kaspi and Mtskheta Municipalities) 
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The draft RFP and related TOR are currently under preparation by Tt. MDF provided the 

template. 

2.3.3 Environmental 

The initial draft PEA for lDP Durable Housing including the cottage communities prepared by Tt 

was submitted on August 28, 2011.   After receiving questions and comments from USAID on 

November 17, the final response to all USAID/BEO comments was submitted on November 23, 

2011. The PEA was approved in February, 2012.  

 

Because of the addition of the water supply and drainage components USAID requested that the 

PEA be revised to address these proposed works. The revised draft PEA for lDP Durable 

Housing including consideration of the water supply option for the cottage communities 

prepared by Tt was submitted on March 31, 2012. The updated PEA to include consideration of 

water supply and drainage improvements for IDP cottage settlements was approved by BEO on 

19 April 2012. 

2.4 Component 3 IDP Durable Housing Subcomponent 2: Provide Durable 

Housing Solutions for IDPs  

2.4.1 Project Selection 

Under the IDP durable housing component ten (10) unoccupied buildings, eight (8) hospitals and 

28 collective centers have been selected for rehabilitation. The selection process for other 

potential buildings to be rehabilitated is ongoing. The possibility of constructing new apartment 

buildings is also being considered per GoG request. The works are being implemented under 

different types of DB and design-bid-build contracts. Total costs available for this component at 

this time are USD 25,855,374. 

USAID is considering construction of new buildings for IDP housing with the remaining funds. A 

concept study was carried out in May 2012 by Tt. It recommended that the works be 

implemented as design-bid-build. The design contract could start as early as November 2012 and 

be completed in April 2013 with a proposed duration of five months. Assuming a two month 

period for bid preparation and contractor selection, the contract for construction is expected 

to be an eight month contract that could begin in June 2013 and be completed in February 2014. 

There will also be a contract for construction management that will run the duration of the 

construction program. The estimated cost for the three procurements for a single building is 

USD 950,000. The number of buildings constructed will depend on the funds available. 

 

The status of the buildings selected for rehabilitation is listed below: 



 

19 

Municipal Infrastructure and Irrigation and IDP Housing Rehabilitation Project 

Annual Report Year 2 (October 2011 – September 2012) 

 

 
Building 

Type 

Buildings Apartments Total Cost Cost/ 

apartment  

Total 

Building 

Area 

Cost/m²  

# % # % USD % USD m² USD 

Collective 

centers 1 
28 61 973 46 10,776,242 45 11,075 49,702 217 

Unoccupied 

buildings 2 
10 22 348 16 4,757,422 20 13,671 18,220 261 

Empty 

Hospitals 3 
8 17 813 38 8,617,870 36 10,594 37,469 230 

Total 46 100 2,134 100 24,151,533 100   105,391   

Note: 1- Feasibility Cost (GEO LTD) without external works; 2- Tender Cost (Mshenebeli 80 Ltd); 3-USD 230/m2 

without external works 

 

The selection process for identifying potential buildings to be rehabilitated involved an extensive 

review and evaluation process. It involved assessment of over 205 buildings and more than 36 

hospitals. 

Criteria used to select buildings for rehabilitation included structural stability, rehabilitation cost, 

potential for connection to a central sewage and water supply system, government ownership, 

and other considerations such as potential for IDP employment in the surrounding community 

and numbers of IDP households requiring durable housing in an area within proximity of the 

buildings to be rehabilitated. 

Out of 205 buildings originally identified for rehabilitation, MRA rejected 22 buildings. GEO Ltd 

(MDF contractor) as part of their feasibility study, finalized in January 2012, rejected 64 buildings 

for structural reasons. Out of the remaining 119, based on costs and site preference MRA 

selected 93 buildings for rehabilitation. Tt staff conducted site visits and prepared an inventory 

on each of the 93 buildings to verify the results of the GEO Ltd technical feasibility study. 

Among the items inspected/inventoried and information collected were availability of external 

water supply, gas and electricity; number of floors; structural condition of the buildings; types of 

roofing; number of IDPs or non IDPs living in the selected buildings; global positioning system 

building coordinates; photos, etc. The list of 93 buildings was further reduced to 36 buildings 

after sites visits and review by Tt (12 unoccupied and 24 occupied collective centers).  

 
Information provided by GUWC indicated central water and/or sewerage connection were not 

available for 26 buildings (one building out of 26 also had legal issue and was rejected as a result 

of cadastral research). The cadastral inventory through the National Agency of Public Registry 

was also conducted by Tt to verify ownership status of each of the buildings. Cadastral research 

revealed 19 buildings which were privatized. Based on Tt site visits 13 sites were rejected as 

structurally unsound. 

 
To replace the buildings removed from the original list (93 buildings), MRA in November 2011 

provided a list of 36 hospitals for consideration for rehabilitation as IDP housing.  Of these MRA 

rejected four and MDF rejected nine. Tt rejected 15. MDF identified 26 that were structurally 
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stable. After review, because of IDP resettlement issues, MRA recommended that eight of the 

hospitals be considered for rehabilitation. 

MRA has continued to propose addition buildings/hospitals for rehabilitation: two occupied 

buildings in Tskaltubo, an unoccupied hospital in Tetri Tskharo, four additional buildings in 

Kutaisi (3) and Tskaltubo (1), and unoccupied Oni Medical center. The two occupied buildings in 

Tskaltubo have been accepted; the hospital in Tetri Tskharo was rejected; the Kutaisi (3) and 

Tskaltubo (1), and unoccupied Oni Medical center are currently with MRA for review. 

For the first procurement package MRA agreed that only unoccupied buildings (12) should be 

rehabilitated. This was to allow additional study on procedures for temporarily resettling IDPs 

from the occupied Community Centers during construction. To confirm the status of these 12 

buildings Tt staff revisited each of the sites. The results of the field inspection showed that three 

of the buildings were not structurally sound. An additional unoccupied building was identified 

from the original list of 93.  Therefore the total number of unoccupied buildings selected for the 

first contract was set at ten (10). A Purchase Order (PO) was also signed with Intelligent 

Cadastre Group (Kutaisi) to conduct the cadastral survey of the buildings to confirm their 

ownership status. The cadastral survey showed all of the 10 buildings are owned by the 

Government.  However five of the buildings were under lease and two were occupied by 

medical staff. Tt helped draft a letter that USAID sent to MRA. MRA in a response letter to 

USAID dated 24 March 2012 agreed to resolve all these issues before the signing of a 

construction contract. MRA provided a series of clearance letters regarding legal status of the 

10 unoccupied buildings selected for rehabilitation as IDP housing.  

 

Tt staff conducted site visits to all of the 34 collective centers (occupied buildings). Eight out of 

34 buildings were found structurally unstable and not recommended for rehabilitation. A 

cadastral survey of the remaining 26 buildings conducted by Intelligent Cadastre Group Ltd 

showed that 20 buildings are owned by the Government, five buildings are not registered, and 

one is co-owned by the state and some unknown owner. Seven of the sites that are state owned 

are charged with obligations (tax lien/mortgage/right of use/ usufruct). One building is co-

occupied by non-IDPs.  

 

At the request of USAID, Tt conducted a Concept Study on New Buildings. The purpose of the 

study was to provide USAID and MRA with information on options for construction of new IDP 

housing. The study was conducted by Michael McGovern, Tt Expat Sr. Construction Manager 

/Engineer with assistance from Tt local and HO staff.  USAID (Brad Carr), MRA (Valeri 

Kopaleishvili, Deputy Minister) and Tt staff conducted a field trip to Batumi, Poti, & Kutaisi to 

review new building sites (April 24-26). The Concept Study was submitted to USAID on June 1.  

The recommended site for the new construction was Kutaisi.  The average cost per building was 

estimated at $920,000/building ($836/m2; $28,758/apartment). 

2.4.2 Procurement 

The procurement phase is on-going. It began on 15 September 2011.  

 

The status of the various IDP housing procurements is presented below. 

 
# Description Type Updated  

Cost 1 Oct 

Status 
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2012 (USD) 

 Component 3.2 (Building 

rehabilitation) 

   

1 Rehabilitation Works for IDP Houses 

IFB No. USAID/W/ICB/01-2011 

Design-Build 4,757,422 Signed on 25 May 

12/on-going 

2 Preparation of the Detailed 

Engineering Design and Bidding 

Documentation Package and 

Provision of Design Inspection 

Services for Rehabilitation Works for 

IDP Housing for Eight (8) Former 

Hospital Buildings RFP No.:  

USAID/C/QBS/01 

Consulting Services 

(Design/Design 

Inspection) 

 430,894  Bids Open 31 

Aug 12;RFPs 

under evaluation 

3 Construction Services for 

Rehabilitation Works for IDP 

Housing for Eight (8) Former 

Hospital Buildings  

Consulting Services 

(Construction 

Management) 

 430,894  RFP Under 

preparation 

4 Rehabilitation Works for IDP 

Housing for Eight (8) Former 

Hospital Buildings  

Construction  8,617,870  To be prepared 

5 Preparation of the Detailed 

Engineering Design, Bidding 

Documentation Package and 

Provision of Design Inspection 

Services for Rehabilitation Works for 

IDP Housing for Twenty-Eight (28) 

Buildings  RFP No.:  

USAID/C/QBS/02 

Consulting Services 

(Design/Design 

Inspection) 

 538,812  Bids Open 31 

Aug 12;RFPs 

under evaluation 

6 Construction Services for 

Rehabilitation Works for IDP 

Housing for Twenty-Eight (28) 

Buildings 

Consulting Services 

(Construction 

Management) 

 538,812  To be prepared 

7 Rehabilitation Works for IDP 

Housing Rehabilitation Works for 

IDP Housing for Twenty-Eight (28) 

Buildings 

Construction  10,776,242  To be prepared 

8 Preparation of the Detailed 

Engineering Design, Bidding 

Documentation Package and 

Provision of Design Inspection 

Services for New Buildings for IDP 

Housing  

Consulting Services 

(Design/Design 

Inspection) 

 45,716  RFP Under 

preparation 

9 Construction Services for New 

Buildings for IDP Housing  

Consulting Services 

(Construction 

Management) 

 45,716  To be prepared 

10 New Buildings for IDP Housing 

Rehabilitation Works for IDP 

Housing  

Construction  914,326  To be prepared 

 Total  27,096,704  
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1. Rehabilitation Works for IDP’s Housing Contract No.  USAID/W/ICB/01-2011(10 

Bldgs.) 

The procurement of the Rehabilitation Works for IDP Housing (10 unoccupied buildings) was 

done as a DB contract. The total contract amount was GEL 7,849746 (USD 4,757,422). 

Contract was signed on May 25. The contractor is Mshenebeli 80 Ltd.  The expected 

completion date is 1 June 2013 or 12 months after start of the contract.  

 

Per request of MRA, it was agreed that the initial tender would be for the 12 unoccupied 

buildings identified during the project selection phase. Bidding documents for the first lot of 12 

unoccupied IDP buildings were prepared by MDF with major assistance from the Tt team. The 

results of a field inspection showed that three of the buildings were not structurally sound. An 

additional unoccupied building was identified from the original list of 93.  Therefore the total 

number of unoccupied buildings selected for the first contract was set at ten (10). The 

documents went through a rigorous review and approval process by USAID.  They were signed 

off by the Mission Director on December 29. MDF issued the advertisement for tender on 

January 3.  A pre-bid meeting was held on January 18. The proposal opening date was February 

10. Only one firm, Mshenebeli 80 Ltd, submitted a proposal. The MDF Evaluation Committee 

met on February 17 to evaluate the technical proposal.  Mshenebeli 80 Ltd was determined as 

the “Lowest Evaluated Responsive Qualified Bidder” for award of the contract.  

 

At the request of USAID, Tt prepared a due diligence report on the selected contractor 

Mshenebeli 80 Ltd. This was submitted to USAID in April. There were no findings that 

precluded the bid from being awarded. The contract was awarded on 1 May.  The draft contract 

was sent to USAID on 16 May. MDF/MRA provided public registry clearance  to clear 10 

occupied buildings on May 24. The contract was approved by USAID and signed on May 25. 

USAID approval was received on the signed contract on 1 June. The contract was for GEL 

7,849746 (USD 4,757,422). 

 

2. Rehabilitation Works for IDP Housing for Eight (8) Former Hospital Buildings  

The procurement of the Rehabilitation Works for IDP Housing (8 Hospitals) is being done as a 

design-bid-build. The design contract is expected to begin in November 2012 and be completed 

in February 2013 with duration of four months. Assuming a two month period for bid 

preparation and contractor selection, the contract for construction is expected to be a 12 

month contract that will begin in April 2013 and be completed in March 2014. There will also be 

a contract for construction management that will run the duration of the construction program. 

The estimated cost for the three procurements is estimated at USD 9,479,657. 

 

a. Preparation of the Detailed Engineering Design and Bidding Documentation 

Package and Provision of Design Inspection Services for Rehabilitation Works for 

IDP Housing for Eight (8) Former Hospital Buildings RFP No.:  USAID/C/QBS/01 

The draft TOR and Scope of Services for consulting services for design were prepared by MDF 

and reviewed by Tt. The EOI was approved by USAID. It was advertised on May 12 on MDF 

webpages. The initial deadline for submission of EOI was June 4. Reannouncement was published 

on June 22 on FBO and MDF webpages with a deadline for submission of EOI on July 05. Overall 
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nine firms expressed their interest. The MDF short-listed six firms which possessed relevant 

qualifications. The RFP and Short-list were cleared by USAID on July 19 and July 22 respectively. 

The RFP was issued to the short-listed firms on July 26. The initial proposal submission deadline 

was August 23. The proposals submission deadline was shifted to August 29. Three proposals 

were submitted. The evaluation committee comprised from seven members of MDF staff. Tt 

participated as observers. The method of selection was Quality Based Selection (QBS). Based on 

the scoring, the highest technical scores were received by Sheladia Associates Inc. (USA), with 

local Sub-Consultants: Artsutio Project Ltd (Georgia) and Akhali Sakkalakmshenproekti Ltd 

(Georgia). The financial proposal of the consultant was opened on 8 October by the Evaluation 

Committee after receiving clearance on the technical evaluation form from USAID on 5 

October.  As of 15 October the negotiations with Sheladia Associates were on-going.  

 

b. Construction Management and Supervision Services for Rehabilitation Works for 

IDP Housing for Eight (8) Formal Hospital Buildings 

The draft TOR and Scope of Services for consulting services for Construction Management and 

Supervision Services design were prepared by MDF and are currently under review Tt. 

 

3. Rehabilitation Works for IDP Housing for IDP Housing for Twenty-Eight (28) 

Collective Centers RFP No.: USAID/C/QBS/02 

The procurement of the Rehabilitation Works for IDP Housing (28 Collective Centers) is being 

done as a design-bid-build. The design contract is expected to begin in November 2012 and be 

completed in March 2013 with duration of five months. Assuming a two month period for bid 

preparation and contractor selection, the contract for construction is expected to be a 12 

month contract that will begin in June 2013 and be completed in May 2014. There will also be a 

contract for construction management that will run the duration of the construction program. 

The estimated cost for the three procurements is estimated at USD 11,853,866. 

 

a. Preparation of the Detailed Engineering Design, Bidding Documentation Package 

and Provision of Design Inspection Services for Rehabilitation Works for IDP 

Housing for Twenty-Eight (28) Collective Centers RFP No.: USAID/C/QBS/02 

The draft TOR and Scope of Services for consulting services for design were prepared by MDF 

and reviewed by Tt. The EOI was approved by USAID. It was advertised on May 12 on MDF 

webpages. The initial deadline for submission of EOI was June 4. Reannouncement was published 

on June 22 on FBO and MDF webpages with a deadline for submission of EOI on July 05. Overall 

eleven firms expressed their interest. The MDF short-listed six firms which possessed relevant 

qualifications. The RFP and Short-list were cleared by USAID on July 19 and July 22 respectively. 

The RFP was issued to the short-listed firms on July 26. The initial proposal submission deadline 

was August 23. The proposals submission deadline was shifted to August 29. Three proposals 

were submitted. The evaluation committee comprised from seven members of MDF staff. Tt 

participated as observers. The method of selection was QBS. Based on the scoring, the highest 

technical scores were received by Sheladia Associates Inc. (USA), with Sub-Consultants: 

Artsutio Project Ltd (Georgia) and Akhali Sakkalakmshenproekti Ltd (Georgia). The financial 

proposal of the consultant was opened on 8 October by the Evaluation Committee on after 
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receiving clearance on the technical evaluation form from USAID on 5 October.  As of 15 

October the negotiations with Sheladia Associates were on-going.  

 

4. New Buildings for IDP Housing Rehabilitation Works for IDP Housing 

The procurement of the new buildings for IDP housing will be done as a design-bid-build. The 

recommended site for the new construction is Kutaisi.  The design contract is expected to begin 

in January 2013 and be completed in June 2013 with duration of five months. Assuming a two 

month period for bid preparation and contractor selection, the contract for construction is 

expected to be an eight month contract that would begin in August 2013 and be completed in 

April 2014. There will also be a contract for construction management that will run the duration 

of the construction program. The estimated cost for the procurements will depend on the funds 

remaining for new construction. The estimate for the three contracts (design, construction 

management, construction) if a single building is constructed would be about USD 1 Million. 
 

a. Preparation of the Detailed Engineering Design, Bidding Documentation Package 

and Provision of Design Inspection Services for New Buildings for IDP Housing  

The draft TOR and Scope of Services for consulting services for design was prepared Tt HO in 

September 2012. 

2.4.3 Design/Construction Management 

The status of the design/construction works follows: 

 

1. Rehabilitation Works for IDP’s Housing Contract No.  USAID/W/ICB/01-2011(10 

Bldgs.) 

Avtandil Jakeli was assigned as the MDF Project Manager. Teimuraz Levanishvili (Housing 

Rehabilitation Manager) was assigned as the Tt Contract Manager. He is assisted by Koba 

Tsiramua (Regional Engineer Kutaisi) and Avtandil Baramia (Regional Construction Over-Site 

Engineer Kutaisi). Vasil Apkhazava was assigned as the Tt QA/QC Engineer. 

 

Advance payment was made on June 1.  A pre-work conference was held on June 5 at the 

Radisson Blu Iveria, Tbilisi. The purpose of the meeting was to specify Contractual 

Requirements and Obligations to be carried out by the employer and contractor.  USAID, MDF, 

Mshenebeli 80 Ltd, and Tt participated. The Pre-Design meeting was held on June 7 at MDF. At 

the request of MDF, Tt sponsored an Environment, Health & Safety Training (EHS) on June 25. 

Mock-up training provided to MDF and contractor in Kutaisi from June 26 – July 12 by Jim 

Hayden (Tt Expat STTA Construction Engineer). Regular monthly meetings were held by MDF 

with the contractor in Kutaisi. Tt participated.  

 

The contractor Mshenebeli 80 Ltd began mobilization in June 2012. Mobilization Plan, Initial QC 

Plan and Final QC Plan, and program schedule were submitted in June. Designs (50%) were 

submitted for three of 10 buildings in early July for the Region III Police building in Kutaisi, 

Tskaltubo Statistic Building, and Vani Vocational School.  Construction preparation activities 

were started on the three building in early July; and Zestaphoni Central Hospitals (two 
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buildings), Terjola Hospital, Marneuli Former Kindergarten building, and Kareli Vocational school 

building in late July. Revised designs for the three buildings (Kutaisi, Tskaltubo, Vani) were 

received in August.  Concurrence for starting construction in Kutaisi and Tskaltubo was given in 

mid-August. Construction preparation work was stopped at Zestaphoni Central Hospital (two 

buildings) pending removal of old hospital inventory to be arranged by MRA. Work on Vani, 

Marneuli and Kareli was stopped in mid-August pending the decision on who would fund 

external sewage connections for the buildings. Designs for Marneuli, Kareli and Terjola were 

received end of August.  Focus group meetings to discuss design options were held with IDPs 

that will be occupying the rehabilitated buildings in Kutaisi, Tskaltubo, Vani and Terjola in 

September. 

2.4.4 Environmental 

The initial draft PEA prepared by Tt was submitted on August 28, 2011. After receiving 

questions and comments from USAID on November 17, 2011. The final response to all 

USAID/BEO comments was submitted on November 23, 2011. After MRA suggested the 

addition of the unoccupied hospitals for rehabilitation as IDP housing, USAID requested that the 

PEA be revised to consider the hospitals. The PEA was revised by Tt and submitted to USAID 

on February 6. The PEA was approved by BEO on March 1. 

2.5 MDF Financial Review 

USAID is implementing their agreement with MDF through two IL. Included in the ILs are the 

Cash Advance/Liquidation Policies and Procedures to be followed by MDF in receiving and 

liquidating advances. Under Tt’s contract with USAID, Tt is responsible for the review and 

approval of all MDF advances and liquidation of these advances.   

During the report period (Oct 2011 – September 2012) Tt reviewed and cleared advances #5 

thru #17. For the period ending September 2012, a total of USD 2,515,915 or 4.80% of the total 

MDF budget of $52,399,097 has been disbursed, USD 1,894,274 for IL 1 and USD 621,641 for IL 

2. 

2.6 Training/Workshops/Events  

2.6.1 Special Events 

Tt participated in several visits by dignitaries during the Year: 

 Tt staff  accompanied the USAID Mission Director on a visit to Oni Roads Project on 

May 17. 

 Tt staff accompanied MRA Minister on visit to "Medical Center" of Bagdadi, Kakhiani 

Street #28, Imereti on June 29. 

2.6.2 TrainNet 

Tt completed and submitted the USAID TrainNet reports each quarter. 

2.6.3 Procurement Integrity Course 

A Procurement Integrity Course was carried out October 19- 20 at the Radisson Blu Iveria 

Hotel, Tbilisi, by David Casella (TtContracts and Legal Officer). Eka Gamezardashvili (USAID) 
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conducted one of the sessions.  The goals of the course were to: i) understand and be able to 

describe procurement integrity rules and regulations that pertain to U.S. Government and 

World Bank purchasing; and ii) understand the procurement integrity and compliance 

considerations of procuring goods and services with USAID funding.  There were 21 participants 

(including seven women).  All the participants received Certificates of Achievement. A report 

was prepared.   

2.6.4 Irrigation Project Inauguration  

An inauguration of the Tiriponi-Saltvisi Irrigation Systems was held at a location along the 

Tiriponi Main Canal in the village of Kere, Gori district on December 1.The inauguration was 

attended by U. S. Ambassador to Georgia John Bass; Minister of Regional Development and 

Infrastructure, Ramaz Nikolaishvili; and Minister of Agriculture, Zaza Gorozia. The facilitation of 

the event was conducted by the Executive Director of MDF, Levan Chichinadze.   

Representatives from USAID included Brad Carr (COTR), Erica Rounsefell (Health & Social 

Development Office) and George Kokochashvili (Engineering Specialist). U.S. Ambassador as 

well as the GoG officials gave welcoming speeches and stressed the importance of the project 

and its potential for improving agriculture and the livelihoods of the people in the region. The 

local community was well represented. The event was broadcast on Georgian television. 

2.6.5 Procurement Integrity Awareness Presentation 

A Procurement Integrity Awareness Presentation was carried out on February 6 at MDF for 

MDF officials by Sergo Gviniashvilia (Tt STTA Financial Specialist). The goals of the presentation 

were to: i) understand and be able to describe procurement integrity rules and regulations that 

pertain to U.S. Government and World Bank purchasing; and ii) understand the procurement 

integrity and compliance considerations of procuring goods and services with USAID funding.  

The MDF Tender Evaluation Committee (TEC) members attended.  All signed and certified their 

agreement and compliance with the requirements of the integrity principles that prevent 

organizational and personal conflict of interests.  

2.6.6 USACE Training 

US Army Corp of Engineer Caucasus Resident Office conducted a two day training on 

Construction Quality Management for contractors on January 25 -26 at US Embassy, Tbilisi, 

Georgia. Five Tt and one MDF staff attended: 

1. Kartlos Gviniashvili (MDF) 

2. Ilia Eloshvili (Tt) 

3. Givi Varduashvili (Tt) 

4. Vasil Apkhazava (Tt) 

5. Mamuka Shaorshadze (Tt) 

6. Koba Tsiramua (Tt) 

2.6.7 Construction Management (CM) Support Workshop 

A CM Support Workshop was carried out in March at the Radisson Blu Iveria Hotel, Tbilisi, by 

Mike McGovern (Tt STTA Project Management Engineer). The goals of the course were to: i) 

present relevant Infrastructure Project Management Concepts, CM principles and points of 

emphasis related to GMIP; ii) present Tt CM oversight responsibilities and proposed procedures 

to manage oversight; iii) present perceived MDF GMIP CM program needs and proposed 
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alternative approaches to supplement MDF CM Implementation; iv) suggest process 

improvements to the overall GMIP CM program for MDF, Tt, USAID, contractors and owners; 

v) agree upon any follow meetings and work necessary to finalize GMIP CM program modalities. 

There were 28 participants (including one woman). 

2.6.8 Road Procurement Outreach Event 

A procurement outreach event on roads was held at Radisson Blu Iveria, Tbilisi on April 23, 

2012.  The purpose of the event was to provide information, increase awareness and encourage 

competition for potential upcoming bid participants on the GMIP road projects. Nine firms 

attended: Tsekuri Ltd, Mshenebeli 80 Ltd, BSG, Watkinson LLC, Iberia Tech, Ltd, Serpantini, 

Ltd, Eptisa, New Energy, and Akkord Georgia.  

2.6.9 MDF GMIP Construction Daily Site Inspection Workshop 

A Construction Daily Site Inspection Workshop was held at Radisson Blu Iveria, Tbilisi on 17 

April. The purpose of the workshop was to present to MDF and Ministry of Agriculture key CM 

staff the need for and benefits of overall full time on-site inspection generally and also in 

outlining the elements of the inspector’s job duties.  There were 14 key sessions.  The 

workshop was presented by Mike McGovern, Tt Expat Sr. Construction Manager /Engineer.  

There were 31 participants (one female) to include USAID (2), MDF (9), MOA (5) and Tt (15).   

2.6.10 Environmental Compliance and Sustainability Training 

MDF (1) and Tt staff (2) attended Environmental Compliance and Sustainability Procedures for 

USAID A/CORs and Implementers held at USAID on May 23. 

2.6.11 Pre-Work Meeting for Rehabilitation Works for IDP’s Housing Contract (10 

Buildings) 

A Pre-work Conference was held for the for the 10 IDP buildings contract on June 5 at 

Radisson Blu Iveria, Tbilisi. The purpose of the meeting was to specifying contractual 

requirements and obligations to be carried out by Employer and Contractor in IDP Building 

Rehabilitation Project (Building 10). There were 33 participants (three females) including USAID 

(4); MDF (11), Mshenebeli 80 Ltd (6), and Tt (13). 

2.6.12 Pre-Work Meeting for Rehabilitation Works (Irrigation Contract) 

A Pre-work Conference was held for the Rehabilitation Works for Tiriponi and Saltvisi 

Irrigation Systems Contract on June 13 at Radisson Blu Iveria, Tbilisi. The purpose of the 

meeting was to specifying contractual requirements and obligations to be carried out by 

employer and contractor in the Irrigation Rehabilitation Project. There were 29 participants 

(four females) including USAID (3); MDF (4), Mshenebeli 80 Ltd (9), Melioration Company of 

Georgia (2) and Tt (11). 

2.6.13 Environment & Social and Health & Safety Training (10 Building Contract) 

E, H&S was held for MDF and Mshenebeli 80 Ltd staff on June 25 at the Holiday Inn, Tbilisi. The 

purpose of the training was to provide awareness and instructions on critical E, H&S procedures 

to be followed during the construction process.  There were 28 persons attending (one female) 

including staff from USAID (2), MDF (5), Mshenebeli 80 Ltd (13), and Tt (8). The workshop was 
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organized by Mamuka Gvilava, Tt’s Environmental Consultant, and Mamuka Shaorshadze, Tt’s 

Environmental, Health & Safety Specialist. 

2.6.14 Procurement Integrity Awareness Presentation 

A follow-up Procurement Integrity Awareness Presentation was carried out on 14 September at 

MDF for MDF evaluation committee members by Irakli Kakulia (Tt Legal Specialist). The goals of 

the presentation were to: i) understand and be able to describe procurement integrity rules and 

regulations that pertain to U.S. Government and World Bank purchasing; and ii) understand the 

procurement integrity and compliance considerations of procuring goods and services with 

USAID funding.  The new MDF TEC members attended.  All signed and certified their 

agreement and compliance with the requirements of the integrity principles that prevent 

organizational and personal conflict of interests.  

2.7 Project Management/Coordination 

2.7.1 General 

Tt staff have daily communications with USAID (Brad Carr, COTR and George Kokochashvili, 

Engineering Specialist) and MDF (Kartlos Gviniashvili, Program Manager).  Gocha Lobzhanidze 

(USAID) has joined the USAID team and actively participated in GMIP construction management 

and oversight activities. Tt also participated in the regular weekly USAID/MDF coordination 

meetings held two times a week alternately at MDF and Tt offices.  

2.7.2 Coordination with Other Donors and Technical Assistance Activities 

Tt staff participated in the following meetings/field trips during the reporting year: 

 A USAID/Tt meeting was held on November 17 at USAID to discuss procurement 

procedures for preparing the bid documents for rehabilitation of IDP Housing and 

Irrigation.  USAID staff attending the meeting included Jonathan Chappell (Regional 

Contract Officer), Maya Chelidze (Acquisition Specialist), Brad Carr (COR) and George 

Kokochashvili (Engineer). Tt staff attending included Jeff Fredericks (Chief of Party 

(COP), Ilia Eloshvili (DCOP), Jim Hayden (STTA), and Mark Jensen (STTA).  Zurab 

Baratashvili participated from MDF. 

 COP and DCOP attended the USAID Partners Meeting held on October 10 at USAID. 

 COP and DCOP attended the USAID EG/DG Partners’ meeting held at USAID on 

November 30. 

 Tt staff attended the International User Conference on Geoinformation Systems & 

Remote Sensing held at the Courtyard Marriott on November 16. 

 COP attended the Ambassador Reception for USAID Mission Director at the 

Ambassador’s Residence on November 29. 

 A meeting was held on December 6 with NEO Project at their offices to get a briefing 

on their current activities. 

 Tt attended a meeting held on January 12 with NEO Project at their offices to get a 

briefing on NEO’s progress in IDP housing association component. A follow-up meeting 

was held on February 27 with Tt to discuss NEO’s role in forming community groups 

for the cottage settlements 

 Tt COP met with Werner Johannides ,Organization for Security and Co-operation in 

Europe (OSCE), on January 18 to discuss Shida Kartli irrigation activities. 
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 A USAID/Tt/MDF meeting was held on January 25 at USAID to discuss procurement 

procedures for preparing the bid documents for irrigation rehabilitation.  USAID staff 

attending the meeting included Jonathan Chappell (Regional Contract Officer), Peter 

Young (Regional Legal Officer), Brad Carr (COR) and George Kokochashvili (Engineer). 

Tetra Tech staff attending included Jeff Fredericks (COP) and Ilia Eloshvili (DCOP).  

Zurab Baratashvili participated from MDF. 

 COP attended the USAID Partners Meeting held on February 29. 

 COP attended the Ambassador Reception for Ambassador David Robinson, Acting 

Assistant Secretary, Bureau of Population, Refugees, and Migration at the Ambassador’s 

Residence on March 6. 

 Tt Staff (Mike McGovern, Jeff Fredericks, Ilia Eloshvili, Teimuraz Levanishvili) attended a 

seminar sponsored by Ministry of Economy and Sustainable Development of Georgia on 

“Development of Georgian Construction Norms: an American and European 

Perspective, Ministry of Economy and Sustainable Development of Georgia” held at 

Marriott Courtyard Hotel, Tbilisi, on March 21. 

 Tt Expat Sr. Construction Manager/Engineer (Mike McGovern) debriefed on Gap 

Analysis with MDF on April 11 and USAID on Apr 12. 

 Tt staff met with USAID, MRA, and MDF to discuss cadastral status of buildings 

proposed for IDP Housing at MRA on 18 April. 

 Tt staff (Givi Varduashvili, Senior Civil Engineer) attended NEO Project Tenant 

Association Meetings held in the cottage settlements of Khurvaleti (Apr 20) and Berbuki 

(Apr 25).  

 Tt Environmental consultant (Mamuka Gvilava) met with NEO to discuss EA 

requirements for their river protection works on May 4. 

 COP and DCOP attended the USAID Partners Meeting held on May 23. 

 Tt environmental and engineering personnel accompanied USAID staff, William Gibson 

(BEO), Jeffrey Ploetz ( USAID E&E/EG), and Marian Ubilava (Mission Environmental 

Officer/PMS/E&E) on 24 May to Khurvaleti IDP Settlement and Gorijvari Road Site. 

 Tt staff accompanied Brad Carr (USAID) and Caroline Stanford (Project Manager-EU) 

on a visit to IDP Cottage Settlements: Berbuki, Shavshvebi, and Khurvaleti on June 4. 

 DCOP (Ilia Eloshvili) participated in meetings held with USAID and NEO (June 15) & 

MRA (June 21) to discuss settlement and resettlement issues for IDP Durable Housing 

Building rehabilitation.  

 DCOP (Ilia Eloshvili) attended NEO Local Government Capacity Building Training on 

Home Owner Association/TA issues held in Chakvi (June 27 to 29) 

 Meeting with NEO to discuss training of IDPs to support maintenance of Collective 

Center (CC) & cottage settlements (July 24) 

 Participated in IDP training development program arranged by MRA and NEO at Kutaisi 

vocational School (August 9) 

2.8 Quality Assurance/Quality Control 

During the reporting period the following QA/QC activities were conducted: 

 Tt prepared and presented the Project Governance and Management Plan outline for 

GMIP to USAID and MDF in October 2011. Based on the presentation MDF prepared 

their framework for Construction Supervision.  
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 Tt staff prepared guidelines for establishing a DCC.   A server was installed and a share 

site was opened. 

 Firouz Rooyani (Tt A&E IQC Program Manager), visited Georgia to meet with COR in 

January, 2012. 

 Tt HO conducted quarterly project evaluation and estimation at completion (PEEAC) 

reviews.  

 With USAID approval, Tt ordered the following Personal Protection Equipment (PPE) 

safety items for each of its staff: safety helmet (hard hat), eye protection glasses, safety 

vest, work waistcoat, safety reflective jacket, and safety boots 

 The Project Document Control Procedures were prepared and Tt and MDF staff were 

trained on its use. 

 Mike McGovern, P.E., Expat Sr. Construction Manager /Engineer, carried out a STTA 

assignment (March 1 to May 14) to provide technical support to review alternatives and 

provide recommendations for Construction Management Supervision under GMIP. 

 Jim Hayden, Tt Expat Construction Engineer, began a STTA assignment (June 16 to July 

18) to provide QA/QC support and oversight to provide technical support to assist in 

QA/QC for Component 3 Subcomponent 2: Provide Durable Housing Solutions for 

IDPs from 1990s Conflict.   

 Tt (Mike McGovern) prepared and submitted to USAID in May a Gap Analysis in GMIP 

Construction Management Practices. 

 Tt (Mike McGovern) prepared and submitted to USAID a “Construction Management 

Guidelines and Quality Assurance/Quality Control Plan”. The document was translated 

and distributed to MDF. 

 A set of GMIP Technical QA/QC Guidelines for Contractors / Sub-Contractors was 

prepared.  

 Tt (Mike McGovern) prepared and submitted a Safety Plan submitted to USAID. 

 QA/QC training was provided to MDF building, irrigation, and road site supervisors. 

2.9 Branding Implementation Plan and Marking Plan 

During the reporting period the following branding and marking activities were conducted: 

 A project fact sheet was prepared by Tt.  

 Photos were taken at all pre-bid, site visits, and bid openings for use in preparation of 

future success stories. 

 Photos are taken on all site visits. 

 Tt assisted MDF and USAID in review of all construction signage. 

2.10 Reports and Deliverables 

The following reports and deliverables were submitted during the year: 
# Reports and Deliverables 

October 2011 – September 2012 

Date 

 October 2011  –  December 2011  

1 Weekly Status Reports Weekly 

2 SSECP Oni Roads Project Oct 2 

3 SSECP Dusheti Flood Protection Oct 2 

4 Cottage Site Visit Report (Ivane Manjgaladze, Giorgi Avsajanishvili) Oct 11 

5 Site Visit Report Internal Water Supply for the Kombinaty settlement in Gori Oct 12 
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# Reports and Deliverables 

October 2011 – September 2012 

Date 

(Teimuraz Levanishvili) 

6 Annual Report for Year 1 (May - Sep 2011) Nov 10 

7 Procurement Integrity Training Report Oct 19 - 20, 2011 (David Casella) Nov 13 

8 Component 2 Irrigation Scoping Statement Nov 15 

9 GMIP Fact Sheet Nov 16 

10 PEA for IDP Durable Housing Activity (Final) Nov 21 

11 Component 1 Municipal Infrastructure Roads Scoping Statement Nov 23 

12 Annual Work Plan (FY 2011/12)  Nov 27 

13 Assignment report Oct 20 - Nov 25, 2011  (James Hayden) Nov 30 

14 Component  2 Irrigation Environmental Stakeholder Meeting Nov 18, 2011 

(Mamuka Gvilava) 

Dec 4 

15 Assignment Report Oct 10 - Nov 25 (Mark Jensen) Dec 7 

16 Report on Septic  Waste Water Treatment Systems for the Cottage Communities 

(Mark Jensen) 

Dec 7 

17 Site Visit Report on 12 Buildings in the First IDP Housing Procurement (Teimuraz 

Levanishvili, Mamuka Shaorhadze) 

Dec 13 

18 Procurement Documents for Rehabilitation Works for IDP Housing ICB No: 

USAID/W/ICB/01-2011 

Dec 15 

19 Roads Site Visit Reports: Oni, Gori, Dusheti, Mtskheta, Kareli (Teimuraz 

Levanishvili, Mamuka Shaorshadze, Giorgi Bichiashvili) 

Dec 23 

20 Assignment Report  Dec 1-17, 2011(Jim Gallup) Dec 23 

21 Site Visit Report  to 9 Hospital buildings (Teimuraz Levanishvili, Mamuka 

Shaorhadze, Givi Varduashvili) 

Dec 28 

22 EA for Component 2: Irrigation (Draft Report) Dec 29 

 January – March 2012  

1 Weekly Status Reports Weekly 

2 Trip Assignment Report Nov 11_James Jan 9 

3 Quarterly Report Yr 2 (Oct - Dec 2011) Final Jan 10 

4 MDF Approval Letter GEO Ltd Jan 10 

5 MDF Approval Letter Kavgiprotrans-mg LTD Jan 10 

6 TrainNet Report Jan 13 

7 Hospital Assessment Report Jan 23 

8 Review of the Hollinger design for Shavshvebi Settlement water network Jan 25 

9 Minutes of  meeting (28 Jan 12) with Firouz Rooyani (A&E IQC Program Manager) Jan 30 

10 Procurement Documents Rehabilitation Works for Tiriponi and Saltvisi Irrigation 

Systems ICB No: USAID/W/ICB/02-2012 

Jan 31 

11 Revised Quarterly Report Yr 2 (Oct - Dec 2011) Final Feb 2 

12 Minutes of Meeting Rehabilitation Works for IDP Housing Tech Proposal review Feb 15 

13 Review Gorijvari road rehabilitation design Feb 16 

14 Revised EA for Irrigation Rehabilitation Activities (Draft) Feb 20 

15 Mshenebeli-80 LTD – BID Technical clarification Feb 21 

16 Environmental Inspection Report of medical facilities in Terjola (February 18, 

2012) 

Feb 21 

17 Revised PEA for IDP Durable Housing Activity with Hospitals Feb 22 

18 Draft MRA Letter on Status of Lot #1 10 Buildings with cadastral report Feb 23 

19 EA for Municipal Road Rehabilitation (Draft) Feb 25 

20 Site Visit Report 34 Buildings Mar 2 

21 Memo on Cottage Settlements infiltration field requirements Mar 2 

22 Memo on Cottage Settlement surface drainage Mar 2 
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# Reports and Deliverables 

October 2011 – September 2012 

Date 

23 Environmental Site Visit Report for proposed Gorijvari road and Gori riverbank 

protection sites (March 09, 2012) 

Mar 12 

24 Design Review of  the “Rehabilitation of Internal Water Supply and Installation of 

Water Meters in Gori"  

Mar 12 

25 Draft MRA Letter on Status of Hospitals with cadastral report Mar 12 

26 Accrued expenses for the period Jan - Mar, 2012 Mar 14 

27 Benefit Costs Analysis for GoriJvari Road Mar 16 

28 Annual Work Plan (FY 2011/12) to include the Performance Monitoring Plan Mar 16 

29 Approval Letter on Rehabilitation Works for IDP’s Housing Contract No. 

USAID/W/ICB/01-2011 Evaluation Report 

Mar 19 

30 Project selection for Component 1 – Rehabilitation of Municipal Infrastructure 

(Draft) 

Mar 27 

31 GMIP Procurement Integrity Summary Report Mar 30 

32 ESS for Component 1 Flood/River Bank Protection Activities Mar 31 

33 PEA for IDP Durable Housing: water supply & drainage for cottage settlements Mar 31 

 April – June 2012  

1  Weekly Status Reports Weekly 

2  GMIP Component 1 Municipal Infrastructure Flood Protection SS (Draft) Apr 2 

3  GMIP Procurement Integrity Summary Report Apr 2 

4  GMIP Due Diligence Report Construction Contractor Mshenebeli 80 Ltd Apr 2 

5  Draft MRA Letter on Status of Collective Centers (Occupied buildings) Apr 2 

6  Site Visit Report (Tkibuli – Imereti Region) more idle buildings for rehabilitation Apr 3 

7  Quarterly Report - Qtr Yr 2 (January - March 2012)  Apr 10 

8  PEA for IDP Durable Housing Activity (Water Supply & Drainage for Cottage 

Settlements) 

Apr 10 

9  Evaluation of proposal for ICB No: USAID/W/ICB/02-2012: Rehabilitation Works 

for Tiriponi and Saltvisi Irrigation Systems 

Apr 15 

10  Gap Analysis in GMIP Construction Management Practices Apr 18 

11  MDF Financial Summary  Apr 23 

12  Workshop Report on MDF GMIP Procurement Outreach Event (23 April 12) May 2 

13  Bid Evaluation Report for Irrigation May 3 

14  Project Selection Report  for Component 1 – Rehabilitation of Municipal 

Infrastructure 

May 3 

15  Report on Construction Management Support Workshop (19 March, 2012) May 5 

16  Report on MDF GMIP Construction Daily Site Inspection Workshop (17 April, 

2012) 

May 5 

17  Expression of Interest for Consulting Services (preparation Detailed Engineering 

Design and providing Design Construction Support Services for the rehabilitation 

works for the eight former hospital buildings) 

May 6 

18  Health and Safety Plan May 10 

19  PEA Water Supply Revision May 10 

20  Revised Quarterly Report (Qtr Yr 2, January-March, 2012) May 11 

21  Trip Report  (McGovern Assignment Report) May 14 

22  EOI English IDP's Housing Design 28 (Expression of Interest for Consulting 

Services) 

May 16 

23  Contract for Rehabilitation Works for IDP Housing USAIDWICB01-2011 May 16 

24  Site Visit Report (Kvemo Kartli Region, Tetritskharo) May16 

25  Scope of Work of Irrigation Survey - Performance  Monitoring Plan May 16 

26  Irrigation Contract Draft - USAID-W-ICB-02-2012  May 17 

file:///C:/Users/Tetra/AppData/Local/Temp/OICE_19AE26C1-099E-422D-A57E-1B276192D92B.0/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/Qtr%20Yr%202%20(Jan%20-%20Mar%202012)%20final_10.4.12.docx
file:///C:/Users/Tetra/Desktop/Archil%20DCC%20-%20April-June/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/As%20of%20April%2010,%202012/SPN%20English%20IDP's%20Housing%20design%2028_Tt%20review_16.5.12.doc
file:///C:/Users/Tetra/Desktop/Archil%20DCC%20-%20April-June/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/As%20of%20April%2010,%202012/Irrigation%20USAID-W-ICB-02-2012%20Contract.draft.Tt%20review.17.5.12.doc
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# Reports and Deliverables 

October 2011 – September 2012 

Date 

27  Door Sign for approval May 18 

28  Revised Gap Analysis May 20 

29  EOI English Dusheti River Bank Protection May 22 

30  Construction Management Guidelines and QA/QC Plan May 25 

31  Contract for 10 Buildings – USAID/W/ICB/01-2011 (5.25.12) May 25 

32  Bidding Document for Roads (Lot 1,2,3) May 29 

33  Memo on Phone call with BEO (5.24.12) May 29 

34  Cottage Nitrate Issue Memo May 30 

35  Revised Gap Analysis  May 31 

36  Site Visit Report of Pushkin St. (Gori)  June 1 

37  Rehabilitation of Gorijvari Access Road – Option II Profile Revision June 1 

38  Concept Study – A Proposed USAID Funded New IDP Housing Subproject June 1 

39  Letter Cottage Yard Entry Culverts June 1 

40  IFB for the Roads Tender June 6 

41  Memorandum of Pre-Work Meeting – Building 10 June 12 

42  Trip Report Biotal WWT Facility June 12 

43  New Building Concept study - (Draft - Tt revised) June 14 

44  GMIP Component 1 Municipal Infrastructure Flood Protection Environmental 

Scoping Statement 

June 15 

45  GMIP Financial Summary #13  June 16 

46  EA Roads Addendum for Gorijvari & Pushkin St. June 17 

47  New Building Concept Study revised  June 17 

48  MOA Construction Management Support Costs June 18 

49  Accrued expenses for the period Apr - Jun 2012 June 18 

50  Concept Study – A Proposed USAID Funded New IDP Housing Subproject (Draft 

– 22 May, 2012) 

June 19 

51  EOIs designs for: Dusheti Gorge Flood Protection in Dusheti Town; IDP Housing 

for Eight (8) Former Hospital Buildings; IDP Housing for Twenty-Eight (28) 

Buildings 

June 21 

52  EAAddendum for Roads June 22 

53  Concept Study - A Proposed USAID Funded New IDP Housing Subproject (22 

May, 2012) 

June 22 

54  Initial Environmental Examination Amendment for Gori Internal Water Supply June 24 

55  Cottage Settlement Mold Assessment (Cottage settlement site visit report) June 25 

56  Revised GMIP Component 1 Municipal Infrastructure Flood Protection SS June 25 

57  TrainNet Report June 25 

 July – September 2012  

1.  Review of Design and Supervision Costs for 8 hospitals & 28 CC July 3 

2.  Review of Bidding Documents for Gori Water Supply (WS) July 4 

3.  Site Visit Report conducted in Kutaisi & Tskaltubo July 6 

4.  Site Visit Report conducted in Oni Medical Center July 6 

5.  Review of MDF Draft Semi-Annual Report (Nov 2011- Apr 2012) July 6 

6.  Tt Quarterly Report for Apr – Jun, 2012 July 11 

7.  Review of RFP and TOR for Eight (8) Formal Hospital Buildings 

(USAID/C/QBS/01) and for Twenty-Eight (28) Buildings (USAID/C/QBS/02) 

July 12 

8.  Review of Bidding Documents for rehabilitation of internal roads in town Oni July 14 

9.  Trip assignment report  for cottage settlements prepared by Jim Gallup (June 21- 

July 7) 

July 15 

10.  Review of  Amendment #1 of Contract (USAID/W/ICB/01-2011) July 18 

file:///C:/Users/Tetra/Desktop/Archil%20DCC%20-%20April-June/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/As%20of%20April%2010,%202012/05.22.12_%20EOI%20English%20Dusheti%20river%20bank%20protection_Tt.doc
file:///C:/Users/Tetra/Desktop/Archil%20DCC%20-%20April-June/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/5.30.12_Cottage%20Nitrate%20Issue%20Memo_JG.D2.doc
file:///C:/Users/Tetra/Desktop/Archil%20DCC%20-%20April-June/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/As%20of%20April%2010,%202012/12.06.11.Memo_Bldg10Pre-work%20mtg_5%20Jun%2012%20_Tt_F.docx
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# Reports and Deliverables 

October 2011 – September 2012 

Date 

11.  Workshop Report by Tt on the Environmental, Health, and Safety Training  

(June 25, 2012)   

July 18 

12.  Review of MDF Evaluation Report for the Preparation of the Detailed Engineering 

Design, Bidding Documentation Package and Provision of Design Inspection: 8 

Hospitals, 28 Buildings, Dusheti Flood Protection 

July 19 

13.  Review of RFP and TOR for Twenty-Eight (28) Buildings (USAID/C/QBS/02) July 19 

14.  Review of Amendment to the Employment Contract (#MDF/108/10 of August 

1,2011) 

July 19 

15.  Evaluation of BSG Memorandum (Lots 1 & 3) July 19 

16.  Preliminary Report on Recommended Wastewater Treatment for IDP Cottage 

Settlements 

July 20 

17.  Review of RFPs & TORs for 8 Hospitals and 28 Buildings July 21 

18.  Trip assignment report (by Jim Hayden - June 16 - July 19) for IDP Housing 

Rehabilitation Project 

July 23 

19.  Cost Estimates for the Cottage Settlements July 25 

20.  Memorandum for Cadastral Status of the  8 Hospitals, 28 Buildings, 10 Buildings July 26 

21.  Procurement Timeline for Roads Rehabilitation Project July 26 

22.  Draft Report on Recommended Wastewater Treatment for IDP Cottage 

Settlements  

July 27 

23.  Review of Bid Evaluation Report for Roads Rehabilitation Project  July 30 

24.  Review of Evaluation Report for the procurement of details of procured goods 

(laptops & equipment) 

July 31 

25.  Workshop Report by Tt on the Environmental, Health, and Safety Training for 

Irrigation Project 

Aug 8 

26.  Arnabi 21Ltd Bid Evaluation Memorandum (Lot 2) Aug 10 

27.  Due Diligence Memorandum on BSG Aug 12 

28.  Addendum to RFPs for 8 Hospitals & 28 Buildings Aug 16 

29.  Arnabi 21Ltd Bid Clarification Bid Evaluation Report for Rehabilitation of Internal 

Roads in Town Oni Arnabi 21 Ltd Bid Evaluation Memorandum  

Aug 17 

30.  Addendum to the EA  for Municipal Road Rehabilitation Responses to BEO 

Comments on EA Addendum for Gorijvari Road and Pushkin Street 

Aug 18 

31.  Review of Bid Evaluation Report (Lot 2) Aug 23 

32.  Review of Bid Evaluation Report (Lot 1,2 & 3) Aug 23 

33.  Review of Bidding Document for Rehabilitation works in Town Gori, "Kombinati 

Residence" (USAID/CW/ICB/04-2012) 

Aug 24 

34.  Review of Draft Contract (USAID/W/ICB/03-2012) for Roads Rehabilitation 

Project Gorijvari Drawing, Pushkin St. Drawings, BoQs, and Attachments to 

Contract 

Aug 24 

35.  Review of IFB for Gori water supply/metering sub-project (IFB No. 

USAID/W/ICB/04-2012) 

Aug 24 

36.  Due Diligence Memorandum on Arnabi 21 Ltd for the Oni Roads project Aug 24 

37.  ESS for Oni Water Supply Aug 30 

38.  Review of Bid Evaluation Report for Rehabilitation of Internal Roads in Town Oni  Sep 3 

39.  Review of Bidding Document for Rehabilitation works in Town Gori, "Kombinati 

Residence" (USAID/CW/ICB/04-2012) 

Sep 3 

40.  Review of Draft Contract (USAID/CW/ICB/03-L2/1-2012) for Rehabilitation of 

Internal Roads in Town Oni & Attachments to Contract 

Sep 4 

41.  Review of Bidding Document for Rehabilitation works in Town Gori, "Kombinati 

Residence" (USAID/CW/ICB/04-2012) 

Sep 4 

42.  Annual Work Plan (FY 2012/13) for the Municipal Infrastructure and IDP Housing Sep 4 
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# Reports and Deliverables 

October 2011 – September 2012 

Date 

Rehabilitation Project 

43.  Review of BSG submittals: QA/QC Plan, Technical Specifications, and Gorijvari Bill 

of Quantity 

Sep 5 

44.  Review of Signed Contract for Roads Rehabilitation Project (USAID/CW/ICB/03-

2012) 

Sep 5 

45.  Architectural Floor Plan Review of the Police Bldg (Kutaisi) & Statistic Buliding 

(Tskaltubo) 

Sep 8 

46.  Review of IFB for Gori water supply/metering sub-project  (USAID/W/ICB/04-

2012) 

Sep 11 

47.  Review of Technical Document Register for IDP Housing Rehabilitation Project Sep 11 

48.  Review of Variation Order for Bush Cleaning along the Irrigation Canal Sep 16 

49.  Architectural Floor Plan Review of six buildings under IDP Housing Rehabilitation 

Project 

Sep 16 

50.  Review IFB for Gori water supply/metering sub-project ( IFB No. 

USAID/W/ICB/04-2012) 

Sep 16 

51.  Environmental Scoping Stakeholder Meeting Report  for the Oni Water Supply 

sub-project 

Sep 18 

52.  3D views of a typical open living area for IDP Housing Rehabilitation Project Sep 19 

53.  Review of BSG submittals for Mtskheta streets: Bill of Quantity, Work Schedule, 

Environmental Management Plan, and Technical Specifications 

Sep 19 

54.  Review of Bidding Document for Cottage WS Sep 30 
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3. ACTIVITIES PLANNED FOR NEXT QUARTER 

Activities planned for next quarter include: 

3.1 Component 1 Municipal Infrastructure 

3.1.1 Project Selection 

All projects have been identified and there are no new projects planned at this time.  

3.1.2 Procurement 

The following activities will be carried out during next quarter: 

1. Gori Water Supply DB contract: 

 Assist MDF in evaluating and selecting the contractor (October) 

2. Dusheti Flood Protection design contract: 

 Cancelled 

3. Oni Water Supply Construction Contract: 

 Assist MDF in preparing, reviewing, finalizing and issuing  the bid documents 

(November) 

 Assist MDF in organizing pre-bid meeting for the Gori Water Supply DB contract 

(December) 

 Assist MDF in evaluating an selecting the contractor (December) 

 

Based on the approved projects Tt will assist in preparing and reviewing the bid documents for 

the following projects: 
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# Project 

Type 

Contract 

Name 

Contract 

No. 

Contract 

Type 

EOI 

Issue/ 

Open 

RFP/ 

IFB 

Bid 

Due 

Contract 

Signed 

(estimated

) 

1 Municipal 

Infrastructure 

Water Supply 

Rehabilitation of 

Drinking Water 

Systems within 

Apartment 

Buildings in the 

City of Gori, 

"Kombinati 

Residence” 

ICB No: 

USAID/C

W/ICB/04

-2012 

DB N/A 17 

Sep 

22 

Oct 

21 Nov 

3 Municipal 

Infrastructure 

Flood/River 

Bank 

Protection 

Preparation of 

the Detailed 

Engineering 

Design, Bidding 

Documentation 

Package and 

Provision of 

Design 

Inspection 

Services for 

Rehabilitation 

Works for 

Dusheti Gorge 

Flood 

Protection in 

Dusheti Town. 

USAID/C/

QBS/03 

Design 5 Jul 1Au

g 

31 

Aug 

Cancelled 

4 Municipal 

Infrastructure 

Water Supply 

Rehabilitation of 

Water Supply 

Head Works in 

Town Oni 

TBD Build  N/A 15 

Nov 

27 

Dec 

26 Jan 13 

 

3.1.3 Design/Construction Oversight 

The following activities will be carried out during next quarter: 

1. For Road DB Contract (Lot 1/3) Rehabilitation of Access Road of Village Gorijvari, Internal 

Roads in Towns of Gori, Mtskheta, Dusheti, and Municipal Road Sagolasheni – Dvani 

USAID/CW/ICB/03-2012: Contractor BSG 

 Review and approve Designs (as required) 

 Review of project Site Specific Mitigation and Monitoring Plans (SSMMP) prepared by 

contractors (as required) 

 Monitor environmental compliance (SSMMP) during construction (as required) 

 Attend monthly meetings (monthly) 

 Review all design changes, payments, etc. (as required) 

 Conduct on-site visits and on-site-testing (as required)  

 Review approval for payment (monthly) 

 

2. For Road DB Contract (Oni) Rehabilitation of Internal Roads in Town of Oni 

USAID/W/ICB/03-L2/1-2012: Contractor Arnabi 21 
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 Review and approve Designs (as required) 

 Review and approve SSEMPs (as required)  

 Monitor environmental compliance (SSEMP) during construction (as required) 

 Attend monthly meetings (monthly) 

 Review all design changes, payments, etc. (as required) 

 Conduct on-site visits and on-site-testing (as required)  

 Review approval for payment (monthly) 

 

3. For Gori Water Supply DB Contract ICB No: USAID/CW/ICB/04-2012: 

 Mobilize oversight team & procedures (November) 

 Establish DCC (November) 

 Prepare QA/QC Guidelines with appropriate forms (November) 

 Construction Management QA/QC Inspector Training (November) 

 Prepare for Pre-Work Conference (December) 

 Train Contractor on E,H&S procedures (December) 

 Train Contractor on QC/DCC procedures (December) 

 Train Contractor on Cash Flow Procedures (December) 

 Review Contractor Preliminary Project schedule, QC Plan, and Safety Plan (December) 

 Support preparation and review of all submittals, site-specific EH&S compliance 

documentation by contractor (December) 

 Review designs (as required) 

 Attend monthly meetings (monthly) 

 Review all design changes, payments, etc. (as required) 

 Conduct on-site visits and on-site-testing (as required)  
 

3.1.4 Environmental 

The following activities will be carried out during next quarter: 

 Complete EA for Oni Water Supply project  

3.2 Component 2: Rehabilitation of Irrigation Infrastructure 

3.2.1 Procurement 

Procurement ICB No: USAID/W/ICB/02-2012 has been successfully finalized and contract 

signed with Mshenebeli 80 Ltd. No additional procurement activities are expected.  

3.2.2 Design/Construction Oversight 

The following activities will be carried out during next quarter: 

1. Rehabilitation Works for Tiriponi and Saltvisi Irrigation Systems ICB No: USAID/W/ICB/02-

2012 

 Review and approve Designs (as required) 

 Review and approve SSEMPs (as required) 

 Monitor environmental compliance (SSEMP) during construction (as required) 

 Attend monthly meetings (monthly) 

 Review all design changes, payments, etc. (as required) 

 Conduct on-site visits and on-site-testing (as required)  

 Review approval for payment (monthly) 
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3.2.3 Environmental 

The following activities will be carried out during next quarter: 

 None at this time 

3.3 Component 3: IDP Durable Housing Subcomponent 1: Provide Water and 

Sanitation Upgrades for IDP Cottage Housing  

3.3.1 Procurement 

The following activities will be carried out during next quarter: 

1. Improvement of potable water supply in nine villages of IDPs (Gori, Kareli, Kaspi and 

Mtskheta Municipalities): 

 Assist MDF in preparing, reviewing, finalizing and issuing  the bid documents (October) 

 Assist MDF in organizing pre-bid meeting for the Gori Water Supply DB contract 

(November) 

 Assist MDF in evaluating an selecting the contractor (December) 

 

2. Preparation of the Detailed Engineering Design and Bidding Documentation Package and 

Provision of Design Inspection Services for Improvement of Drainage (six communities), internal 

water supply hook-ups (10 communities), Sanitary Upgrades in nine villages of IDPs  (Gori, 

Kareli, Kaspi and Mtskheta Municipalities) for Consulting Services for Design: 

 Assist MDF in preparing, reviewing, finalizing and issuing  EEOI and  review of qualified 

contractors for Consulting Services for Design (November) 

 Assist MDF in preparing, reviewing, finalizing and issuing  the RFP documents 

(December) 

 Assist MDF in organizing pre-bid meeting (December) 

 Assist MDF in evaluating an selecting the contractor (January 13) 

 

Based on the approved projects Tt during next quarter will assist in preparing and reviewing the 

bid documents for the following projects: 

 
# Project 

Type 

Contract 

Name 

Contract 

No. 

Contract 

Type 

EOI 

Issue/ 

Open 

RFP / 

IFB 

Bid 

Due 

Contract 

Signed 

1 IDP Cottage 

Settlement 

Water Supply 

TBD TBD Construction N/A 19 

Oct 

30 

Nov 

30 Dec 

2 IDP Cottage 

Settlement 

Drainage/Sanit

ary upgrades 

TBD TBD Consulting 

Services 

(Design) 

 

15 

Nov/6 

Dec 

20 

Dec 

31 

Jan 

13 

2 Mar 

13 

3.3.2 Environmental 

None at this time 
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3.4 Component 3 IDP Durable Housing Subcomponent 2: Provide Durable 

Housing Solutions for IDP from 1990s Conflict 

3.4.1 Project Selection 

The following activities will be carried out during next quarter: 

 Assist in identifying new building site in Kutaisi (November) 

 Assist in developing procedures be used for temporary resettlement of IDPs during 

rehabilitation of the occupied community center buildings (as required) 

3.4.2 Procurement 

The following activities will be carried out during next quarter: 

1. Eight Hospitals  
a. Consulting Services (Design) 

 Assist MDF in evaluating and selecting the contractor (October) 
b. Consulting Services (Construction Management) 

 Assist MDF in preparing, reviewing, finalizing and issuing EOI and  review of qualified 

contractors for Consulting Services for Construction Management (November) 

 Assist MDF in preparing, reviewing, finalizing and issuing  the RFP documents for the 

Drainage/Sanitary upgrade for Consulting Services for Design (December) 

2. 28 Occupied Buildings 
a. Consulting Services (Design) 

 Assist MDF in evaluating and selecting the contractor (October) 
b. Consulting Services (Construction Management) 

 Assist MDF in preparing, reviewing, finalizing and issuing EOI and  review of qualified 

contractors for Consulting Services for Construction Management (November) 

 Assist MDF in preparing, reviewing, finalizing and issuing  the RFP documents 

(December) 

3. New Buildings 
a. Consulting Services (Design) 

 Assist MDF in preparing, reviewing, finalizing and issuing EOI and  review of qualified 

contractors (November) 

 Assist MDF in preparing, reviewing, finalizing and issuing  the RFP documents 

(December) 

 

Based on the approved projects Tt will assist in preparing and reviewing the bid documents for 

the following projects: 

 
# Project 

Type 

Contract 

Name 

Contract 

No. 

Contract 

Type 

EOI 

Issue/ 

Open 

RFP/ 

IFB 

Bid 

Due 

Contract 

Signed 

1a IDP DH 

Building 

Rehabilitation 

Preparation of 

the Detailed 

Engineering 

Design, Bidding 

Documentation 

Package and 

Provision of 

Design 

Inspection 

USAID/C/

QBS/01 

Consulting 

Services 

(Design) 

22 

Jun/ 

5 Jul 

1 Aug 31Aug 10 Nov 
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# Project 

Type 

Contract 

Name 

Contract 

No. 

Contract 

Type 

EOI 

Issue/ 

Open 

RFP/ 

IFB 

Bid 

Due 

Contract 

Signed 

Services for 

Rehabilitation 

Works for IDP 

Housing for 

Eight (8) Former 

Hospital 

Buildings 

1b IDP DH 

Building 

Rehabilitation 

Construction 

Management 

Services for 

Rehabilitation 

Works for IDP 

Housing for 

Eight (8) Former 

Hospital 

Buildings 

TBD Consulting 

Services 

(CM) 

24 

Dec/

14 

Jan  

29 Jan 

13 

12 Mar 

13 

11Apr 

13 

2a IDP DH 

Building 

Rehabilitation 

Preparation of 

the Detailed 

Engineering 

Design, Bidding 

Documentation 

Package and 

Provision of 

Design 

Inspection  

Services for 

Rehabilitation 

Works for IDP 

Housing for 

Twenty-Eight 

(28) Buildings. 

USAID/C/

QBS/02 

Consulting 

Services 

(Design) 

22 

Jun/ 

5 Jul 

1 Aug 31 Aug 10 Nov 

2b IDP DH 

Building 

Rehabilitation 

Construction 

Management 

Services for 

Rehabilitation 

Works for IDP 

Housing for 

Twenty-Eight 

(28) Buildings 

TBD Consulting 

Services 

(CM) 

22 

Jan/12 

Feb13 

27 

Feb13 

10 

Apr13 

10 May 13 

 

3a IDP DH 

Building 

Rehabilitation 

Preparation of 

the Detailed 

Engineering 

Design, Bidding 

Documentation 

Package and 

Provision of 

Design 

Inspection 

Services for 

TBD Consulting 

Services 

(Design) 

15 

Nov/6 

Dec 

21Dec  1 Feb 13 3 Mar13 
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# Project 

Type 

Contract 

Name 

Contract 

No. 

Contract 

Type 

EOI 

Issue/ 

Open 

RFP/ 

IFB 

Bid 

Due 

Contract 

Signed 

New Buildings 

for IDP Housing  

 

 

3.4.3 Design/Construction Oversight 

The following activities will be carried out during next quarter: 

 

1. DB Rehabilitation Works for IDP’s Housing Contract No. USAID/W/ICB/01-2011(10 Bldgs.) 

 Provide TA on Building Mock up (October) 

 Review ready for construction drawings (As required) 

 Attend monthly meetings (as required) 

 Review designs (as required) 

 Review all design changes, payments, etc. (as required) 

 Conduct on-site visits and on-site-testing (as required) 

 

2. Eight Hospitals Design Contract: 

 Attend Pre-design meeting (December) 

 Review Design Quality Control (DQC) Plan (December) 

 Review Site Investigation/Building Inspection Report_10% (December) 

 Attend all design submittal meetings (as required) 

 

3. Twenty eight (28) Occupied Collective Center Buildings Design Contract: 

 Attend Pre-design meeting (December) 

 Review DQC Plan (December) 

 Attend all design submittal meetings (as required) 

3.4.4 Environmental 

The following activities will be carried out during next quarter: 

 Prepare Scoping Statement and initiate EA for construction of new buildings for IDP 

housing (December) 

3.5 Project Management 

The following activities will be carried out during next quarter: 

 Coordination with other donors and technical assistance activities (as required) 

3.6 MDF Financial Review  

The following activity will be carried out during next quarter: 

 Review and clear monthly MDF advances (monthly) 

3.7 Training/Workshops/Events  

The following activities will be carried out during next quarter: 
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 Contract Pre-Work Conference: All Contracts (as required) 

 Contractor QC/DCC training (as required) 

 Contractor E, H & S training (as required) 

3.8 Reports and Deliverables 

The following reports and deliverables are planned per task order for next quarter: 

 
Report Date 

C. Bi-Weekly Meetings and Reporting As required 

E. E. Quarterly Progress Reports 10 Jan 13 

H. Performance Monitoring Plan 

Update 

As required 

J. Annual Report 1 Nov 
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4. PROBLEMS AND ISSUES  

4.1 Technical & Geographical Diversity of the Proposed Projects 

GMIP is composed of a wide range and types of subprojects, from roads, flood protection 

works, domestic water supply and irrigation systems to the rehabilitation of IDP apartment 

buildings and improved water supply and sanitation for IDP cottage communities. The 

subprojects are situated over a fairly wide area of Georgia, and travelling from one to another 

can take several hours by road.  Works include: 

 Infrastructure improvement projects in five municipalities involving 

o 35 km of road repair for over 75 streets & roads (Gori, Dusheti, Mtskheta, 

Kareli, Oni) 

o Internal water supply hook-ups for 122 buildings & 3,765 apartments in Gori  

o Water supply treatment facility upgrade for 2000 persons in Oni 

 Irrigation rehabilitation in two large schemes with over 100 km of canals.   

 Water supply and sanitary upgrades for 11 cottage settlements (2000 cottages) in two 

regions and five districts 

 Rehabilitation of 46 IDP apartment buildings and two100 apartments located in five 

regions  

 Possible construction of two-five new apartment buildings in Kutaisi 

 

Successfully covering QA on all these subprojects is a major challenge. This wide diversity of 

activities over a wide geographical area presents engineering, management and site supervision 

challenges.  A Tt regional office was established in Kutaisi to assist with implementation of 

works in Western Georgia.  

4.2 Roles & Responsibilities of Tetra Tech 

Tt has many and varied roles and responsibilities under the GMIP program, from oversight on 

project management, construction, procurement, and QA/QC; to preparation of environmental 

and other studies; as well as review and analysis of designs and studies prepared by others.  To 

assume and prepare for these roles and responsibilities, Tt has assembled a staff focused on 

oversight and monitoring.  Tt has limited long term resident staff available to assume direct 

design review or direct contract management.  Although maximum use of local consultants is 

emphasized, arrangements have also been made to draw on Tt’s cadre of HO engineers as 

STTA when required.  

 

Tt has played a more critical and important role in project oversight than initially anticipated.  At 

the request of USAID, Tt has increased its staff and level of effort in the transition from the 

preliminary project selection phase to the procurement and design/ construction phases. Specific 

areas that have required additional effort have included: 

1. Preparation of EAs  

2. Procurement preparation and review 

3. Detailed Design review 

4. Construction management oversight 

5. QA/QC compliance 

6. Document Control 

7. MDF Financial Invoice Reviews 



 

45 

Municipal Infrastructure and Irrigation and IDP Housing Rehabilitation Project 

Annual Report Year 2 (October 2011 – September 2012) 

 

8. Project Performance Monitoring 

 

A Gap Analysis was carried March – May 2012 to review roles and responsibilities of Tt.  The 

review recommended that Tt add: 

 Two additional project engineers 

 More English language translation capability 

 A reports writer 

 Two additional vehicles for when construction activities pick up 

 The services of one additional long term technical assistance (LTTA) expatriate 

construction engineer.   

 

Sufficient funds are not available to maintain the current local level of effort (LOE) through the 

end of the project. Tt conducted a budget review in September and submitted a budget 

realignment based on currently obligated funds.  Implementation of the budget will require a 

reduction in staff beginning in January 2013 and allows for only a minimum staff for the last four 

months (August - November 2013) of the Task Order.  

4.3 Capacity of MDF 

MDF has limited in-house capacity to implement the program.  They are stretched very thin and 

are having some difficulty in providing the degree of design review and on-sight supervision 

required by USAID.  The system places a Project Manager over each of the various contracts 

with a Core Team supporting the Project Manager and a Site Team placed in the field to directly 

monitor and supervise the construction activities.  A major gap exists in the design review. MDF 

also has difficulty in implementing a full scale QA/QC plan.  

 

A Gap Analysis was conducted during March - May 2012.  The analysis confirmed the chief 

issues or gaps in MDF infrastructure implementation are lack of sufficient full time on-site 

inspection, written construction management guidelines and/or QA/QC Plans, industry 

acceptable CCM procedures and/or processes, and organization and motivation.  To provide 

GMIP subproject CM properly with full time on-site inspectors MDF will need additional staffing, 

vehicles, information technology equipment, and safety and inspection equipment.  MDF also 

seems to lack any safety and environmental compliance capability or they simply are not 

enforcing their own plans on site. A total of 34 on-site inspectors will be needed to satisfy 

USAID’s request for on-site supervision.  It was recommended that if MDF’s could not provide 

these services these services GMIP should consider using Georgian consultant engineering firms 

through MDF subcontracts but working more closely with Tt.   

 

MDF decided that they would provide the CM for the 10 buildings contract, the roads 

contracts, the municipal water supply projects, and the cottage settlement water supply and 

sanitary improvement contracts. For the irrigation project MDF is providing CM; however MOA 

is providing three staff for on-site inspection. MDF has decided to contract out CM services for 

the 28 Building and the eight hospital contracts. For the municipal infrastructure projects 

additional staff may be available from the municipalities.  For the water supply and sanitary 

upgrades at the cottage communities it may be possible with assistance from the NEO project 

to identify qualified IDP’s living in these communities to assist with the on-site supervision. To 

ensure high quality on-site supervision, training and support will be provided to the onsite 

inspection teams by Tt, assuming that there are sufficient contract funds available.  
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Resources to support the MDF project management staff was also an issue. These include staff 

salaries, field support equipment, travel and transportation. USAID agreed to allow MDF to use 

project funds for procuring inspection and  safety equipment and information technology 

equipment and gadgets. Under the GMIP funding agreement, it is difficult for USAID to cover 

the costs of staff salaries. These are usually considered GoG contributions to the project. 

USAID has agreed to provide office support, communications, and transportation costs through 

the various contracts. Initially MDF rejected the idea but has reconsidered. This mechanism was 

not included in the 10 buildings contract. MDF negotiated a price with the 10 buildings 

contractor for supplying these items. It was included in the irrigation contract and is intended to 

be included in all future contracts. The success in supplying these resources for each of the 

contracts is still subject to evaluation.   

4.4 Project Completion Date 

The Tt contract goes through November 2013.  The MDF IL is through December 2013. The 

construction period including turnover was expected to be completed by September 2013. 

Given the slow start-up phase of the project, delays in procurement and start of construction, a 

number of construction contracts are expected to finish after this date. The latest procurement 

schedule shows that five construction contracts, totaling over USD 37 million, are expected to 

extend beyond November 2013. For example the irrigation contract is scheduled for 

completion in November 2013. The contract for upgrade of sanitary facilities for cottage 

settlements is expected to run through January 2014. The contracts for the eight hospitals and 

28 collective center building rehabilitation will probably not be signed until November 2012.  

The designs are expected to take four and five months respectively. The construction tendering 

process will take a minimum of two months and construction 12 months. This results in project 

completion dates of April - May 2014.  If USAID decides to fund additional new building 

construction for IDP housing this would require a construction period through June 2014.  

Assuming the construction works will extend past the project completion date, USAID may 

want to begin thinking on how best to arrange for the construction engineering and monitoring 

services now provided by Tt.  

4.5 Contractor Bid Participation 

For the first contract (Rehabilitation Works for IDP’s Housing Contract No. USAID/W/ICB/01-

201_10 Bldgs.) There was only one bidder.  For the second contract (Rehabilitation Works for 

Tiriponi and Saltvisi Irrigation Systems ICB No: USAID/W/ICB/02-2012) there were only two 

bidders. To encourage the participation of more bidders, Tt in cooperation with MDF, 

conducted a contractor awareness workshop in April to explain the upcoming road DB 

contracts. Nine firms attended; six firms attended the pre-bid meeting; four firms requested bid 

documents; only two firms bid. One firm bid on Lots 1 & 3 and  on Lot 2.  The firm that bid on 

Lot 1&3, BSG, was found responsive and qualified, and was selected. The second firm, Arnabi 

21/ Megzeve Ltd was disqualified for failing to submit all necessary documents. Roads Lot 2 was 

reissued as Oni Roads.  Two firms bid, BSG and Arnabi 21Ltd . Arnabi 21Ltd was found 

responsive and qualified, and was selected. For the Consulting Services for Design for the 10 

hospitals there were three bidders, for the 28 collective centers there were three bidders, and 

the Dusheti Flood Protection there was only one bidder. For the Gori Water supply DB project 

there was a single bidder.  
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4.6  Design-Build Contracts 

The concept of DB is relatively new to Georgia and MDF. The use of the DB contracts were 

important in getting the first IDP Building Rehabilitation, Irrigation, and Road projects started as 

soon as possible.  Unfortunately the local contractors have not worked as well as hoped with 

their local design sub-contractors in implementing the DB contracts. The construction 

contractors are used to signing a contract, mobilizing, and constructing with minimum 

interference from MDF and donors. The requirement to prepare full designs that include design 

drawings, BOQs, specifications, SSEMP, QA/QC plans, etc. to be approved by USAID before 

permission to begin construction has been an issue. In some instances this has caused 

misunderstandings with the contractor that resulted in delays in start-up, unauthorized start-up, 

and orders to stop works. GMIP is working through these issues. It is too early to evaluate the 

success in the use of the DB process in implementation of the GMIP projects; however this 

showed be part of the lessons learned compiled at the end of project.  

4.7 Component 1 Municipal Infrastructure 

The final selection of the municipal infrastructure subprojects is complete.  

 

Road Projects 

 

KAV prepared feasibility studies on five road projects: Dusheti (eight streets), Mtskheta (32 

streets), Oni (five streets), Gori (27 streets) and Sogholasheni-Dvani motorway.  The Gori 

streets were dropped by the municipality. Separate designs were prepared for Gori municipality 

by Geo LTD for Gorijvari Road and Pushkin Street. These two subprojects were originally to be 

tendered directly for construction.  Because of questions on the design and MDF’s urgency to 

complete construction as soon as possible before the winter season, the two subprojects were 

included in the Road DB contract.  Because of uncertainties on contractor willingness and 

willingness for local national contractors to do work in Oni, the Roads DB tender was issued 

with three separate lots: Lot 1 (Dusheti & Mtskheta); Lot 2 Oni; Lot 3 Gorijvari Road, Pushkin 

Street (Gori), and Sagolasheni-Dvani motorway. MDF planned for the work to be completed by 

November 2012; therefore the contract was tendered with a five month design/construction 

completion schedule.  There were two contracts. Both were DB and signed on August 17. One 

with BSG for Lots 1&3 and one with Arnabi 21Ltd for Oni roads. Unfortunately the contractors 

were verbally instructed to start the work by MDF before review and approval of the designs.  

This was due in part to a lack of understanding of the DB concept and their urgency to 

complete the work in a hurry. At the request of USAID the work was stopped and the 

contractors were instructed to prepare proper designs in accordance with the contract.  As of 

the 1st week in October works were officially stopped at all sites pending submission of proper 

designs and environmental SSEMPs. The contractors have been made aware of their contract 

obligations and are expected to complete the contracts within the five month contract period. 

Payment procedures for work performed before contract approval was issued remains an issue. 

 

Dusheti Flood Protection Works 

 

A separate EA is required for the flood protection project. Due to limitations on the availability 

of project funds for municipal works, at the request of MDF based on municipality priorities, 

USAID agreed to drop this project. 
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Internal Water Supply and Installation of Water Meters in Gori 

 

GUWC prepared a design for internal water supply and installation of water meters in 

apartment buildings in Kombinati Settlement in Gori. It was reported that the external water 

distribution line for the area was recently rehabilitated and sufficient water and water pressure 

are available at the head works.  However, the pressures in the external line in the Settlement 

project area are only 0.5 -1 Atmosphere (ATM) versus a design requirement of 3 ATM.  

Because of the uncertainty in the external water supply delivery system GUWC has proposed 

pumps be installed in many of the 122 buildings. At the request of GMIP GUWC conducted field 

tests on the external supply line and prepared a computer simulation model to determine where 

and why the water losses are occurring. Because of the uncertainties in the design MDF agreed 

to issue the tender as a design-build contract to allow a thorough design review before 

proceeding with construction. The bid opening for the design build contract was October 22. 

The bid price was USD 1,064,685. The cost of civil works was 9.5% higher than the engineer’s 

estimate. 

 

Oni Water Supply Project 

 

The original design involved a sophisticated, membrane filter, water treatment plant without any 

system storage. After discussions GUWC agreed to review the design requirements. A less 

expensive, more traditional, rapid sand filter treatment process with a small storage tank is now 

being proposed.  The designs and costs data were prepared by GUWC. The project was 

evaluated and approved by Tt. An environmental scoping statement was prepared. The bid 

documents for construction are under preparation. There are no problems or issues at this 

time. 

4.8 Component 2: Irrigation Infrastructure 

The bid amount for the contract exceeded the USAID budget ceiling allocated for the irrigation 

component. Therefore the ceiling for the contract was set at USD 8.1 million.  Because of the 

uncertainty of the cost of the structures and the feasibility level of the quantity estimates the 

extent of the works that can be completed within the allocated budget needs to be re-evaluated 

and prioritized to maximize the original benefits that can be expected under the project.  

 

Due to the late signing of the contract (May 31) the irrigation season had already started and 

water was flowing in the canals.  The actual closure date for Tiriponi Main canal and Saltvisi Main 

Gravity canal was not until October 8 and October 15 respectively. The contractor failed to 

organize procedures for shutting down parts of the irrigation system or working around this 

problem. Therefore during the first four months of the contract,  the contractor was unable to 

conduct proper inspection on the condition of the canals and related structures and carry out 

proper canal surveys required for estimating material quantities needed for design. The 

contractor was also unable to gain access for inspection and survey purposes to several of the 

lower level canals because of private land ownership.  As a consequence several of these canals 

were dropped from the proposed works.  

 

Because of limited access to canals and canal structures during the irrigation season, the 

contractor instead proposed rehabilitation and construction of the access and O&M roads for 

several of the canals. The final set of roads to be prepared was discussed and agreed with the 
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MOA Irrigation Company. The contractor also proposed several works that were not part of 

the original works. Because of their importance, USAID, MDF, and MOA agreed to include 

them in the proposed works. These included: 

 Lining of the head reach of the Saltvisi Main gravity canal and rehabilitation of river 

embankment protection for the canal just downstream of the Nicosi headworks. 

 Construction and realignment of a connecting canal between the Saltvisi Main Canal and 

the distributary G-2.  The original off-take is now in occupied territory and the 

connecting canal will allow irrigation water to reach over 1000 ha. Now cut-off from the 

main canal. 

 

Unfortunately the quality of the designs and construction work has not met original 

expectations. Tt has been working with the contractor to improve this situation through 

increased demands on the designer and on-site supervision and material testing. The designer’s 

experience with geographic information systems, preparing electronic drawings, and modern 

irrigation performance strategies is limited. 

 

Safety issues have become a major concern as well. Ordinance (mines and traces of cluster 

bombs) left over from the 2008 conflict have been uncovered during the construction.  The 

GoG agency responsible for removing and disarming live ordnance was called to assist. They 

conducted an initial survey and recommended a professional group be hired to clear the danger 

areas. USAID and GoG are in discussions with a group called Halo to conduct this operation. 

There was also the kidnapping of a driver and the theft of a concrete mixer along the Saltvisi 

Main canal. The driver was released; however the truck is still missing.  MDF and the contractor 

have been requested to prepare a security plan to prevent this from happening in the future. 

4.9 Component 3: IDP Durable Housing Subcomponent 1: Water and 

Sanitation Upgrades for IDP Cottage Housing  

The municipalities were not able or willing to allocate the land required for construction of 

infiltration fields required for supporting the septic tank waste water treatment option. A 

second but more sophisticated and expensive option of installation of a package activated sludge 

treatment plant (Biotal) was also proposed. However the municipalities did not respond to 

requests for guarantees of a dedicated O&M budget to support these WWT facilities. USAID 

requested Tt carry out an “alternatives” study to determine the best site specific options for 

each settlement.  The only economically viable solution seems to be to provide individual septic 

tanks with on-site soak pits and/or sand filters. The decision was made to review and prepare 

various cost options under a design contract that is currently under preparation. 

 

One of the sanitary improvements involves the construction of a combined flush toilet/shower 

facility. Ideally this would be connected directly to each cottage. However, MDF under a 

separate EU funded contract is currently installing special insulation on the outside of all of the 

cottages.  Construction of any structure that would attach directly to the cottage would require 

cutting a door through the outside cottage wall. There is concern this would interfere with the 

integrity of the insulation and potentially place blame on USAID if there were future problems.  

Alternatives will be considered during the design phase. 

 

Water quality testing of the water supply sources by Tt for the cottage communities (9) where 

improvements in water supply have been planned showed high nitrate concentrations (110 mg/l) 
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in the ground water supply for the cottage community of Shavshevbi. An alternative water 

source, identified during the original hydrogeological investigation carried out in 2010, was 

proposed.  At the request of USAID, MDF prepared the designs and BOQs for the alternative 

water source and this will be included in the construction contract. 

  

Considerable concern has been raised by various donors and USAID on the extent of the mold 

problem in many of the cottages. It seems to be a universal problem caused by improper 

construction and inadequate drainage. USAID decided to address the drainage issue under 

GMIP. The improved surface drainage proposed in the Holinger design will be included in the 

design contract for sanitary upgrades. This will allow a renewed look at various drainage 

alternatives including sub-surface drainage, installation of storm drains and gutters for each 

cottage, and improved local yard drainage.   

4.10 Component 3 IDP Durable Housing Subcomponent 2: Durable Housing  

Of the various program components, the IDP durable housing may be the most complicated 

component to address. The issues surrounding IDPs and the intense sensitivity of IDPs, their 

interaction with each other and with broader non-IDP communities, can be complicated and 

require careful consideration throughout to avoid possible problems during implementation. 

Cooperation during the planning and design stages between MRA, MDF and USAID to identify, 

anticipate and plan actions required to mitigate risks for all possible issues is be essential for final 

success.  IDPs living in the durable housing units that will be rehabilitated will be relocated 

during and after the construction. Experience has shown this practice of moving the IDPs is a 

very complicated and requires careful and thorough planning.  If temporary relocations are 

implemented without good and regular communication, and without adequate provision for 

quality of life issues, IDPs will not only fail to support the rehabilitation, but the larger Georgian 

community (NGOs, politicians, etc.) may fail to support it, and may actively work against the 

project.  Poorly planned and implemented temporary relocation could derail support for the 

project. Mitigation, in the form of a Resettlement Plan with regular and inclusive communication, 

will be required to offset any adverse impacts.  MRA has taken responsibility for relocating IDPs 

during construction works.  USAID has been working with MRA and NEO to come up with 

possible solutions that include: 

 Preparation of a data base of IDPs that will be resettled. 

 Start of negotiations with IDPs in the collective centers to resolve any issues prior to 

the resettlement. 

 Preparation of the strategy for temporary resettlement and identification of the target 

group for permanent resettlement. 

 

Ownership of the buildings and surrounding area has become a major issue. Of the original 93 

buildings identified by MRA for rehabilitation, only 36 buildings are being considered for 

rehabilitation (10 unoccupied and 28 occupied collective centers). Only those buildings with 

confirmed government ownership are being considered. However some of the buildings are 

under partial lease or have not been registered properly. MRA is correcting these 

inconsistencies.  

 

Availability of water and sewage for the buildings proposed for rehabilitation is also a major 

problem. USAID will not fund any external sewage facilities. Unless GUWC or the municipalities 

have exiting connections or facilities,will guarantee funds or construct new facilities, USAID will 
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not consider these buildings for rehabilitation. MRA, working with GUWC and the 

municipalities, is addressing these issues. 

 

USAID is concerned that there could be one or more families in each of the 28 collective 

centers proposed for rehabilitation that will not be willing to vacate their current apartments. 

The families are concerned they will not be able to return to their original apartment, will be 

given a smaller apartment or will be relocated to a less desirable location. MRA conducted a 

survey to determine the extent of this problem.  The results were inconclusive. If even one 

family refuses to relocate then this may make the entire building ineligible for rehabilitation 

under the USAID program.  

 

One alternative being considered by USAID is the construction of new buildings.  A concept 

study was conducted in May 2012 by Tt at the request of USAID. Three locations were 

reviewed: Batumi, Poti, and Kutaisi. It was determined that Kutaisi was the best location. The 

cost of a new building was estimated at USD 591,470 (USD 836/m2 or USD 28,758/apartment). 

MRA has agreed. 

 

There have been several problems/issues that have occurred during implementation of the 

contract for rehabilitation of the 10 unoccupied buildings. Most have been solved.  

 Three of the ten buildings planned for rehabilitation under the first contract (10 

buildings) had occupancy issues.  The two hospitals in Zestaphoni were under lease until 

September 2012 and hospital staff were working in these buildings. They vacated the 

buildings right after the contract was signed. There were two non-IDP families living in 

the former police building in Kutaisi even after construction had started.  MRA worked 

with the municipality to resettle these families.   

 The five hospitals buildings had medical inventory. MRA signed a contract for clearing 

the hospital inventory. As of 1 October two of the hospital buildings in Zestaphoni were 

still being cleared. 

 One building in Zestaphoni had communication equipment and antennae from three 

telecommunication companies on the roof.  There was concern of a potential health 

risk.  At the request of MRA the communication companies provided medical clearance 

on the safety of the communication equipment.  

 External sewage connections and disposal were problems on three buildings. 

Construction permits were delayed pending submittal of letters by GUWC and 

municipalities committing funds to provide sewage connections or on-site treatment. 

The letters and a promise of funding were provided. 

 USAID had questions on structural stability for one of the buildings in Zestaphoni. The 

contractor was not allowed to proceed until a separate outside expert was hired to 

review. The outside expert signed off on the building as being structurally sound.   

 USAID requested several layout floor plans be prepared by the designer for each of the 

buildings. At the request of USAID, MDF hired a local architect to provide alternatives. 

Tt also had their HO provide options.  Focus groups were held with IDPs and their 

preferences incorporated into the designs.  

 Three buildings had asbestos-cement roofs.  Initially the contractor failed to follow 

proper removal and disposal procedures. Training was provided by Tt.  The contractor 

implemented an improved health and safety program. Tt has continued to monitor. 
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 All building designs must be in compliance with USAID Policy on Standards for 

Accessibility for the Disabled. The designer was required to revise several sets of their 

original designs to comply with these requirements.  

 The contractor is required to prepare mock-ups in each building. Even though training 

was provided to MDF and the contractor by Tt and assistance was given in initially 

setting up a ”Phase I” mock-up there has been resistance to the concept by the 

contractor. The contractor was informed they would not be given permission to 

proceed with any internal work unless they complied.  As a consequence the contractor 

is working with MDF and Tt to prepare a “Phase II” mock-up for two buildings, Kutaisi 

Police building and Tskaltubo Statistic building, which are expected to be completed in 

early November. 

4.11 Administrative/Staffing Issues  

As mentioned previously, additional local long term staff have been required to support the 

oversight role of Tt. To strengthen oversight presence and to save travel costs to Oni and 

Western, two local staff (Regional Engineer and Oversight Construction Eengineer) were hired 

to support the operations from the Tt regional office in Kutaisi.  A roads engineer was hired to 

provide design and construction oversight for the six road projects. A Document Control 

Officer was hired to maintain all project records and to train and monitor the document control 

processes of MDF and more than almost 20 expected contracts. Additional STTA staff for 

editing, monitoring and evaluation , and design review will also be required. The Gap Analysis 

also suggested that an additional expat long term resident engineer be considered. USAID is 

aware of these requirements and is investigating possible alternatives for supporting these 

initiatives. 

 

The original Expat STTA LOE for the environmental program was 128 days. More than 240 days 

have been expended to date to assist with clearance of 10 separate environmental actions, 

considerably more than anticipated in the original work plan. Most of this additional Expat LOE 

for environmental specialists has been required to support the increased EA requirements for 

the Municipal Infrastructure and Irrigation projects. There was also additional Expat STTA 

required for preparation of the DB bid documents, the CM GAP analysis, and the cottage 

settlement wastewater treatment alternative study. It is also anticipated that preparation of 

comprehensive O&M documents and turnover inspection and approval for all the works will 

require Expat STTA. 

  

Tt has five vehicles to support the QA program. Only four vehicles were originally budgeted 

under the project. With the opening of a regional office a fifth vehicle was required. Some cost 

savings occurred because the vehicles were supplied in stages; however sufficient funds may not 

be available to support all the vehicles through the life of project. 

 

Budget realignment was prepared and submitted to USAID in September 2012. A restructuring 

of the budget was required to readjust for LOE in certain categories not anticipated in the 

original budget. Although the actual Year 1 budget (June 2011- May 2012) was 2% less than the 

original budget, to meet current project needs and requirements for Year 2 (June 12 – May 13) 

it will be necessary to increase the Year 2 budget to USD 1,992,846 with an average monthly 

burn rate of USD 166,000 or 6% increase over the original budget. To account for increases in 

the Year 1 & Year 2 budgets, the proposed Year 3 (June 13 – November 13) budget will need to 
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be reduced 9% from the original.  Implementation of the realigned budget will require a 

reduction in staff beginning in January 2013 and will allow for only a minimum staff for the last 

four months (August - November 13) of the Task Order. 
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5. PERFORMANCE MONITORING  

5.1 Evaluation Plan Framework  

Tt has ensured that the program is implemented fully in line with USAID requirements. To the 

extent deficiencies have been identified, Tt has provided immediate technical assistance to 

remedy.  

5.2 Performance and Progress in Achieving Targets 

The performance indicators and progress in achieving these targets during the Year 2 is 

presented below. 

5.2.1 Component 1: Municipal Infrastructure 

Performance Targets: Performance indicator for the Municipal Infrastructure sub-component 

is number of beneficiaries receiving improved infrastructure service. 270,000 beneficiaries 

(including 22,000 IDPs) is the target. 

Progress towards achieving the target: So far number of beneficiaries is zero as we have 

not started rehabilitation works yet although the target will be achieved once the sub-projects in 

the portfolio are implemented. 

5.2.2 Component 2: Rehabilitation of Irrigation Infrastructure 

Performance Targets 

Three performance indicators were selected: 

# Performance Indicator Target 

1. Number of beneficiaries receiving improved 

infrastructure service; 

20 thousand Households/farms (including 

8,000 IDPs) 

2. Number of additional and improved hectares 

irrigated  

20 thousand hectares (improved and 

additional) 

3. Increased family/farm income USD 7 million (based on average additional 

income 350 USD/Ha/Year) 

Progress towards achieving the targets 

So far number of beneficiaries is zero as we have not started rehabilitation works yet, although 

the target will be achieved once the rehabilitation of Tiriponi and Saltvisi Irrigation Systems is 

completed in November 2013. 
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5.2.3 Component 3: IDP Durable Housing Subcomponent 1: Provide Water and 

Sanitation Upgrades for IDP Cottage Housing for IDPS from the August 

2008 Conflict 

Performance Targets 

Two performance indicators were selected: 

 
# Performance Indicator Target 

1. Number of beneficiaries receiving improved 

infrastructure service 

IDPs – 12,250 Persons 

(Equal to 3,500 Cottages, assumption 3.5 

Persons per cottage) 

 

2. Number of IDP family dwellings with upgraded 

living facilities and monetary value of benefit 

due to upgraded living facilities for cottages 

3,500 Cottages 

 

Monetary value needs to be defined. 

Progress towards achieving the target 

So far number of beneficiaries is zero as we have not started rehabilitation works yet although 

the target will be achieved once the planned activities are implemented at the Cottage 

Settlements. 

5.2.4 Component 3: IDP Durable Housing Subcomponent 2: Provide Durable 

Housing Solutions for IDP from 1990s Conflict 

Performance Targets 

Two performance indicators were selected: 
# Performance Indicator Target 

1. Number of beneficiaries receiving improved 

infrastructure service; 

IDPs – 8,750 Persons 

(Equal to 2,500 Apartments, assumption 3.5 

Persons per Apartment) 

2. Number and value of IDP family dwellings with 

upgraded living facilities 

2,500 Apartments 1 

(Min 50 Million US Dollars (estimated value of 

Apartment from 20 (1 Room) to 40 (2 Room) 

thousand USD, based on market value in 

Kutaisi) 

Progress towards achieving the targets 

So far number of beneficiaries is zero as we have not started rehabilitation works yet. 

Information about the targets achieved after rehabilitation of the above mentioned three IDP 

Housing sub-projects is given in the table below: 

                                                

1 Based on exact distribution of number of one, two and three room apartments value in USD will be appropriately 

adjusted (20 thousand USD is used for the moment). 
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# Name Apartments, 

Unit 

Beneficiaries, 

person 

Market value, 

USD 

1 10 buildings 348 1,218 6,960,000 

2 8 hospitals 1,062 3,717 21,240,000 

3 28 Collective Centers 973 3,406 19,460,000 

Total 2,383 8,341 47,660,000 

Performance Targets 2,500 8,500 50,000,000 

Achievement percent 95.3% 98.1% 95.3% 
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6. STAFF LEVEL OF EFFORT 

The GMIP LTTA and STTA professional, technical, and administrative support staff for the 

reporting period are presented below: 

6.1 Resident Staff 

Six additional local long term engineering staff were hired during the Year: 

 Givi Varduashvili, Senior Civil Engineer 

 Vasil Apkhazava, QA/QC Engineer  

 Otar Maghalashvili, Irrigation Engineer 

 Koba Tsiramua, Regional Engineer 

 Avtandil Baramia, Regional Construction Over-Site Engineer, Kutaisi  

 Anna Urotadze, Document Control Manager  

 

Resident Tt staff are listed below: 

Name Position 

Jeffrey Fredericks Chief of Party 

Ilia Eloshvili Infrastructure Manager & DCOP 

Teimuraz Levanishvili Housing Rehabilitation Manager  

Mamuka Shaorshadze Environmental, Health & Safety Specialist 

Archil Lezhava Displaced Person Relations/Outreach 

George Nizharadze Office Operations Manager 

Irakli Kakulia Paralegal/Licensing & Permits 

Givi Varduashvili Senior Civil Engineer 

Vasil Apkhazava QA/QC Engineer 

Otar Maghalashvili Irrigation Engineer 

Koba Tsiramua Regional Engineer (Kutaisi) 

Avtandil Baramia Regional Construction Over-Site Engineer (Kutaisi) 

Anna Urotadze Document Control Manager 

Maia Dvali Translator/Interpreter 

6.2 Short Term Staff during the Report Period 

The following expat STTA provided support in Georgia during the report period:  

 David Casella, Procurement Integrity Training (October 16 - 21) 

 Mark Jensen, Sr. Water Resources Engineer (October 18 – November 22) 

 William James, Sr. Project Manager (October 25 - November 21) 

 Jim Hayden, Construction Engineer, (October 20 – November 25; June 16- July 18) 

 Jim Gallup, Environmental Specialist (December 3 – 17; June 23-July 6) 

 Michael McGovern, Sr. Construction Manager /Engineer (March 1- 31) 

 

The following expat STTA provided support from the home office or from the US during the 

report period: 

 Moenes Youannis, Procurement/Project Management Specialist 

 Terri Stiffler, Construction Management QA/QC  Engineer  

 James Gallup, Environmental Specialist 

 Karen Menczer, Environmental Specialist 
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 Mark Jensen , Sr. Water Resources Engineer 

 David Beecy, Sr. Civil Engineer 

 Zhijian (Jason) Tang, Mid Water Resources Engineer 

 Joseph Hanlon, Sr. Project Manager 

 Brian Ackley, Sr. Transportation Engineer 

 Lauren Day, Jr. Administration Support 

 Russ Riddell,  Senior Project Manager (Technical Services Manager ) 

 Kristen Bouffard, Sr. Project Architect 

 Frank Harrigan, Sr. Structural Engineer 

 Pete Oliver, Architect 

 Jeff McKenna, Sr. Mechanical Engineer 

 Gerard (Jay) Dunham, Sr. Sanitation Engineer 

 James Smoyer, Sr. Electrical Engineer 

 

The following local STTA provided support during the report period: 

 Ivane Manjgaladze, Infrastructure Engineer 

 Giorgi Avsajanishvili, Housing Engineer 

 David Girgvliani, Environmental Consultant 

 Sergo Gviniashvili , Finance Specialist 

 Mamuka Gvilava, Environmental Consultant 

 Archil Uturashvili, Economist 

6.3 Home Office Staff 

The Tt HO management staff supporting the project are listed below:  

Name Position 

Firouz Rooyani A&E  IQC Program Manager 

Renee Valentino Contract Manager 

Shelly Rice Subcontract Specialist 

Brian Potvin Task Order Manager & QA/QC 

Thomas Chicca Task Order Manager & QA/QC 

Susan DeMarre Project Analyst 

William Sontag Project Analyst 

Brian Bemis Sr. Administrative Assistant 

David Sharashenidze Home Office Coordinato 

Stephanie Coulis  Contracts Administrator 

6.4 Other Administrative & Staff Issues 

Purchase Orders for local contract services during the quarter included:  

 Two local civil engineers, Gela Bochorishvili and George Kvetenadze, were contracted 

to conduct site visits for Component 3b. Buildings Western Georgia for 65 buildings. 

 Givi Varduashvili, Senior Civil Engineer was contracted to provide technical support to 

assist in the inspection of hospital buildings to determine their suitability for 

rehabilitation under GMIP Component 3: IDP Durable Housing.       

 Vasil Apkhazava, QA/QC engineer, was contracted to provide technical support to 

assist in preparation of a Tt QC monitoring, inspection and acceptance program. 
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 Giorgi Bichiashvili, Infrastructure Engineer, was contracted to provide technical support 

to assist in review for Components 1 (Municipal Infrastructure) Roads 

 Tt has made arrangements with subcontractor Autorent Ltd for provision of auto 

services.   

 Tt office information technology support is provided by IT Fix Ltd. 

 Tt has an agreement with MagtiCom to provide corporate mobile communication 

service. 

 Tt has an agreement with JSC Insurance Company Imedi-L to provide health insurance 

service for LTTA project staff. 

 LTD “Caucasus Online” provides GMIP office with high speed internet. 

 Tt signed a fixed price agreement with General Partnership Kavtaradze & Partners to 

provide various legal services to GMIP. 

 Intelligent Cadastre Group Ltd was contracted to conduct an ownership survey for 12 

IDP buildings. 

 Intelligent Cadastre Group Ltd contracted to conduct an ownership survey for 29 IDP 

buildings. 

 Intelligent Cadastre Group Ltd was contracted to conduct an ownership survey for 14 

Hospital buildings. 

 Archil Uturashvili, Economic analyst, was contracted to provide an economic analysis 

support on GoriJvari roads. 

 Scientific Research Firm GAMMA was contracted to conduct water quality testing in 

seven settlements in Gori and Kareli regions.  

 Tt has made arrangement with Sole Proprietor David Tsagurishvili for the provision of 

additional vehicle and driver service to the project. 

 Tt has an agreement with Rima Boshishvili for the provision of GMIP office cleaning 

service. 

 Scientific Research Firm GAMMA was contracted to conduct water quality testing in six 

places of three settlements in Mtskheta and Kaspi regions.  

 Separate agreement was signed with Scientific Research Firm GAMMA to provide water 

quality testing on Biotal Waste Water Treatment Facility. 

 Translation company Dikke International was contracted to provide a translation of the 

“Employer’s Requirements” of the Irrigation bid document. 

 Agreement was signed with Gitec Ltd to provide GMIP with the file server. 

 Mariam Vasadze was hired as office cleaner for Kutaisi regional office and contracted 

under simplified purchase order. 

 Besarion Gulashvili was hired on the position of photographer to assist project staff on 

workshops and various award ceremonies and provide GMIP with high quality photo 

material. 

 PC Shop Ltd was contracted to provide computer equipment to MIP project.  

 Agreement was signed with Debet Georgia Ltd to provide MIP staff members with 

necessary safety equipment and cloth. 

 Tt has made arrangement with sole proprietor Roland Begiashvili for the provision of 

additional vehicle and driver service to the project. 

 Tt has made arrangement with sole proprietor Besik Abaishvili for the provision of 

additional vehicle and driver service to the project. 
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 Tt has an agreement with JSC Insurance Company Aldagi BCI to provide health 

insurance service for LTTA project staff. 

 

.
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7. STATUS OF FINANCES AND EXPENDITURES 

GMIP has completed 16 months of the 30 month contract (53%).  

 

Financial summary for the reporting period October 2011 – September 2012 is presented below: 

 

Contract No.: EDH-I-00-08-00027-00 

Order No.: AID-114-TO-11-00002 

Georgia Municipal Infrastructure Project 

Tetra Tech EMI 

Reporting Period: Oct 2011 – Sep 2012 

Funding to Date: $4,777,396 

 

Expense Type Budget  Previous Period 

Current 

Year 

Cumulative To 

Date 

Balance 

Remaining Expended 

Salaries Workdays Ordered $43,703  $3,414  $7,006  $10,420  $33,283  24% 

Fringe/Overhead $38,515  $3,009  $6,175  $9,183  $29,332  24% 

Other Direct Costs/Travel $4,751  $155  $264  $419  $4,332  9% 

Intercompany/ Subcontractors $4,368,581  $362,163  $1,845,886  $2,208,049  $2,160,532  51% 

G&A $9,306  $704  $1,438  $2,142  $7,164  23% 

Subtotal $4,464,856  $369,444  $1,860,769  $2,230,214  $2,234,642  50% 

Fixed Fee $312,540  $25,861  $130,254  $156,115  $156,425  50% 

Total $4,777,396  $395,305  $1,991,023  $2,386,329  $2,391,067  50% 

Source: Tetra Tech Voucher # 50604423 (October 8, 12)
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